



**CITY OF NOVI CITY COUNCIL
SEPTEMBER 11, 2023**

SUBJECT: Consideration of approval of Change Order No. 6 to Springline Excavating LLC for construction of walking trails and play structure clearing and grading at Northwest Park in the amount of \$240,341.

SUBMITTING DEPARTMENT: Parks, Recreation and Cultural Services
Department of Public Works, Engineering Division

EXPENDITURE REQUIRED	\$ 240,341.00
AMOUNT BUDGETED	\$ 31,350.00 FY 2022-23 Budget Rollover \$ 280,760.00 FY 2023-24 Budget \$ 312,110.00 Total
APPROPRIATION REQUIRED	\$ 0
LINE ITEM NUMBER	208-752.00-977.111


BACKGROUND INFORMATION:

In April 2022, the Parks, Recreation and Cultural Services department received a grant from Oakland County in the amount of \$100,000 for the development of Northwest Park, located on 12 Mile Road east of the Andelina Ridge Subdivision. The grant will be used towards park improvements including gravel and natural walking paths and a nature based play structure. A gravel parking lot was constructed in 2022 as part of the 12 Mile Road paving project. City staff recommends issuing a change order to the contractor of the 12 Mile Road paving project, Springline Excavating LLC.

City engineering consultant, Spalding DeDecker prepared engineering plans for the trails and clearing and grading of the playground space. The contract administration and geotechnical engineering services related to this project addition will be granted to the following pre-qualified firms using the fee percentages in the Agreements for Professional Engineering Services and Geotechnical Engineering Services for Public Projects. Construction would begin immediately and last approximately one month.

Spalding DeDecker		
Contract Administration	8.25% of the Change Order value (\$240,341 X 0.0825)	\$ 19,828.13
Crew Days	\$800 daily inspection fee X 20 days	\$ 16,000.00
G2 Consulting Group, Inc. (G2)		
Material testing services	1.9% of the Change Order value (\$240,341 X 0.019)	\$ 4,566.48

RECOMMENDED ACTION: Approval of Change Order No. 6 to Springline Excavating LLC for construction of walking trails and play structure clearing and grading at Northwest Park in the amount of \$240,341.



Legend

-  Crushed Stone Trail
-  Natural Trail

Map Author: Runkel
 Date: 3-20-23
 Project: Novi Northwest Park
 Version #: 4

Northwest Park Conceptual Plan

Park feature locations are approximate

MAP INTERPRETATION NOTICE
 Map information depicted is not intended to replace or substitute for any official or primary source. This map was intended to meet National Map Accuracy Standards and use the most recent, accurate sources available to the people of the City of Novi. Boundary measurements and area calculations are approximate and should not be construed as survey measurements performed by a licensed Michigan Surveyor as defined in Michigan Public Act 132 of 1970 as amended. Please contact the City GIS Manager to confirm source and accuracy information related to this map.



City of Novi
 Integrated Solutions Team
 Geospatial Resources Division
 45175 Ten Mile Rd
 Novi, MI 48375
 cityofnovi.org

