CITY OF NOVI CITY COUNCIL
JULY 27, 2021

SUBJECT: Consideration of approval to award design services to OHM Advisors for the
Martin Avenue Storm Water project in the amount of $20,000.00.
SUBMITTING DEPARTMENT: Department of Public Works, Engineering Dvision
EXPENDITURE REQUIRED

$ 20,000.00

AMOUNT BUDGETED

$ 20,000.00

APPROPRIATION REQUIRED

$0

LINE ITEM NUMBER

210-211.00-865.241

BACKGROUND INFORMATION:
At the City Council Meeting on July 12, 2021 staff was directed to address ongoing storm
drainage issues on Martin Avenue and the adjacent neighborhood along Linart Street
and Wainwright Street.
The Martin Avenue storm drain pipe currently collecting drainage is undersized (15”) and
the area has been impacted by new development to the west (Lakeview). Runoff from
the Lakeview Development has exasperated current poor conditions and upsizing the
drain pipe is recommended by staff. Lakeview has been directed to install corrective
measures to keep the runoff on site and to manage drainage per the approved site plan.
The significant rainfall event of June 25, 2021 contibuted to flooding reported by residents,
and staff responded by engaging OHM Advisors to scope a project to upsize the Martin
Avenue pipe. Attached is the scope of engineering services for said project, which will
be executed via a change order with another ongoing drainage project. This should
expedite the process and bring the construction forward by the end of August or
beginning of September. This will require OHM to work with the staff and the contractor
to simultaneously design and build the project.

Since the last City Council Meeting, it was determined that upsizing the pipe would
conflict with existing sanitary sewer pipe on the west side of Martin. Since the water main
pipe is located on the east side of Martin, it is likely the pipe will have to be relocated in
the road; therefore, the road will also have to be reconstructed. To keep the project
moving, the work associated with the road reconstruction can be included in the
Neighborhood Road Program contract as an addition, after the storm drain work is
completed.
Based on the estimated construction budget (attached) of $320,000, the engineering fee
percentage in the Consulting Services Agreement for the design phase of storm sewer
construction is 9.25%. Since OHM is performing this project as an extension to the original
contract documents developed in the initial phase of work, staff negotiated a reduction
of this fee to 6.25% ($20,000.00).
Preliminary engineering and plan preparation are needed to proceed with a change
order for the drain work. The project will consist of upsizing the pipe on Martin and new
storm lines and structures behind the homes on Wainwright (see attached map). Since
some of the work is on private property, staff will need to get easements from residents
to execute the project.
When all of the necessary details are confirmed, staff will execute the aforementioned
change order(s) and bring them forward to City Council for consideration at an August
meeting.
RECOMMENDED ACTION: Approval to award design services to OHM Advisors for the
Martin Avenue Storm Water Project in the amount of $20,000.00.

July 19, 2021
Mr. Ben Croy, P.E.
City Engineer
City of Novi, Department of Public Services
26300 Lee Begole Drive
Novi, MI 48375
RE:

Scope of Design Services
Martin Ave Storm Sewer Improvements

Dear Mr. Croy:
Per your request, the following outlines our proposed scope of services to prepare design documents for storm
sewer improvements along Martin Avenue south of 13 Mile Road. The following outlines our Project
Understanding, Scope of Work, Schedule, and Fee for the construction phase of this project.
PROJECT UNDERSTANDING
The project includes the construction of approximately 900 feet of storm sanitary sewer along Martin Avenue from
south of 13 Mile Road to south of Linhart Street. We understand that the City desires to increase the size of this
storm sewer to address recent flooding concerns in the neighborhood. New storm sewer will be installed along the
former alleyway south of 13 Mile, west of Martin, near the existing wetland area to Martin Ave. Upsized storm
sewer will also be installed along Martin Ave from this point to the existing outlet south of Linhart. Roadside ditch
inlets along Martin will also be replaced.
Based on discussions with City staff, it is anticipated that this work will be completed under the existing Construction
Contract for the Bishop Creek/Meadowbrook sidewalk project. These storm sewer improvements along Martin will
be added to the existing Contract through a Change Order. We have attached a conceptual construction cost opinion
for this project that was based on an initial review of record drawings and follow up discussion with City engineering
staff and the Contractor. The current opinion of construction cost is $352,000.
It should be noted that the storm sewer work will impact the existing asphalt pavement along Martin Ave. Per
discussion with City staff, it was determined that the repaving of Martin Ave will be completed as an addition to this
year’s Neighborhood Road Program (NRP). This road work is not included in the attached estimate and will be
included as a future Change Order to the NRP.
SCOPE OF SERVICES
The scope of work for this project will be consistent with our Agreement for Civil Engineering Consulting Services
between the City and OHM Advisors. This includes items related to the storm sewer design phase of work as
follows:
1. Attend an initial kick-off meeting with City Staff to finalize the project scope and schedule.
2. Perform topographic survey along the project route to assist in design efforts.

OHM Advisors®
2365 PONTIAC RD, SUITE 201
AUBURN HILLS, MICHIGAN 48326

T 248.751.3100
F 248.287.4201

OHM-Advisors.com

Martin Storm Improvements
July 19, 2021
Page 2 of 3

3. Conduct a site review to identify elements that are sensitive to the project, including driveway locations,
utility facilities, drainage features, access issues, etc.
4. Perform engineering for the installation of new storm sewer along the route. Determine pipe sizing, grading
limits, road impacts, staging, utility conflicts, etc. Update construction cost estimate to the preliminary stage,
based on this level of design.
5. Meet with the City and confirm preliminary route for storm sewer main and confirm locations that may
require easements and/or temporary grading permits for the project. Confirm staging considerations and
traffic control/detours for road closures, temporary roads, utility impacts, etc.
6. Prepare design plans and specifications for the project improvements for City review.
7. Prepare SESC plan sheets.
8. Attend one meeting with the City to review the plans and specifications and address any requested revisions.
9. Prepare a Change Order to complete this work as part of the existing Contract.
SCHEDULE
Based on past communication with the City, the following is the anticipated schedule for this project:
• Design Documents – July/August 2021
• Prepare Change Order for Council Award – August 2021
• Tentative Construction Start – Late August 2021
• Tentative Construction Completion – End September 2021
This schedule is based upon an authorization to proceed given by July 26, 2021.
ASSUMPTIONS
The following services are not anticipated to be required for this project and have not been included at this time:
1. Permit or application fees that are necessary – to be paid by the City
2. Coordination or design for private utility relocations or repairs
3. Easement acquisitions – to be acquired by the City
4. Remediation or removal of contaminated or hazardous soils or materials.
5. Geotechnical Analysis/Report
In the event any of these services are required by OHM Advisors, an addendum to the supplemental engineering
agreement will be submitted for your approval prior to performing said services.
FEE
Based on the fee schedule in the Civil Engineering Consulting Services Agreement between the City and OHM
Advisors, the proposed fee for this project is established as follows:
•

Based on the estimated construction budget of $320,000, the engineering fee percentage based on our
Consulting Services Agreement for the design phase of storm sewer construction is 9.25%. Since we are
performing this project as an extension to the original contract documents developed in the initial phase of
work, we propose reducing this fee to 6.25%.
o Design Services Fee is calculated as 6.25% x $320,000 = $20,000
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Thank you for the opportunity to be of service. If you have any questions or require additional information, please
contact us. We look forward to working with you on this project.
Sincerely,
OHM Advisors

Authorization to Proceed

_____________________________________
Timothy J. Juidici, P.E.
Principal-in-Charge

Encl:

Cost Estimate

cc:

Jeff Herczeg, Director of Public Works
Barry Gates, OHM

Signature

Date

Printed Name

Title
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CITY OF NOVI
MARTIN AVE STORM IMPROVEMENTS
Probable Estimate of Cost
Storm Sewer Removal and Replacement
7/19/2021

Item No.
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24

Item Description
Mobilization, Max 5%
Traffic Maintenance and Control
Audio Video Route Survey
Erosion Control
Dr Structure, Rem
Sewer, Rem, Less than 24 inch
Sewer, Abandon w/Grout, Less than 24 inch
Pavt, Rem
HP Storm Drain Pipe, 12 inch
HP Storm Drain Pipe, 18 inch
HP Storm Drain Pipe, 24 inch
HP Storm Drain Pipe, 30 inch
HP Storm Drain Pipe, 42 inch
HP Storm End Section, 12 inch
HP Storm End Section, 18 inch
HP Storm End Section, 24 inch
HP Storm End Section, 42 inch
Catch Basin, 48 inch dia
Storm Manhole, 48 inch dia
Storm Manhole, 60 inch dia
Yard Basin, 12 inch
Riprap, Heavy
Ditch Grading
Restoration

Unit

Quantity

LS
LS
LS
LS
Ea
Ft
Ft
Syd
Ft
Ft
Ft
Ft
Ft
Ea
Ea
Ea
Ea
Ea
Ea
Ea
Ea
Syd
Ft
LS

1.00
1.00
1.00
1.00
8.00
350.00
600.00
1375.00
205.00
145.00
300.00
170.00
420.00
8.00
4.00
1.00
1.00
2.00
1.00
5.00
6.00
200.00
900.00
1.00

Unit Price ($)
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

16,000.00
5,000.00
1,500.00
5,000.00
750.00
25.00
18.00
14.00
75.00
95.00
110.00
140.00
170.00
400.00
500.00
700.00
1,200.00
2,500.00
3,000.00
4,000.00
500.00
60.00
22.00
20,000.00

Construction Subtotal
Contingency

%

% Fee
CD
% Fee
% Fee
LS
Total Estimated Cost

Estimate Assumptions:
Estimate does not include utility coordination/relocation costs or easement costs.
* Per 'Attachment A' of the 2017-2022 Engineering Fee Table

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

16,000.00
5,000.00
1,500.00
5,000.00
6,000.00
8,750.00
10,800.00
19,250.00
15,375.00
13,775.00
33,000.00
23,800.00
71,400.00
3,200.00
2,000.00
700.00
1,200.00
5,000.00
3,000.00
20,000.00
3,000.00
12,000.00
19,800.00
20,000.00

$

320,000.00

$

352,000.00

10%

Construction Total
Design Engineering*
Inspection (Crew Days)
Contract Administration*
Materials Testing*
Permitting

Item Cost ($)

9.25%
15.00
6.75%
2.0%
1.00

$

700.00

$

2,000.00

$29,600.00
$10,500.00
$21,600.00
$6,400.00
$2,000.00
$

423,000.00
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MAP INTERPRETATION NOTICE

STORM SEWER
OUTLET

Map information depicted is not intended to replace or substitute for
any official or primary source. This map was intended to meet
National Map Accuracy Standards and use the most recent,
accurate sources available to the people of the City of Novi.
Boundary measurements and area calculations are approximate
and should not be construed as survey measurements performed by
a licensed Michigan Surveyor as defined in Michigan Public Act 132
of 1970 as amended. Please contact the City GIS Manager to
confirm source and accuracy information related to this map.

