
 

CITY OF NOVI CITY COUNCIL 

JANUARY 27, 2020 

 

 

SUBJECT: Approval of the final payment to D.V.M. Utilities, Inc., for the Grand River Avenue 

and Jo Drive Sanitary Sewer Repair project in the amount of $24,525.74, plus 

interest earned on retainage. 

 

SUBMITTING DEPARTMENT:  Department of Public Works, Engineering Division 

     

EXPENDITURE REQUIRED $ 24,525.74 

AMOUNT BUDGETED $ 127,803 

APPROPRIATION REQUIRED $ 0 

LINE ITEM NUMBER 592-592.00-976.038 

 

BACKGROUND INFORMATION: This project involved the repair and replacement of sanitary 

sewer in two locations: the north side of Grand River along the frontage of the Cadillac of 

Novi dealership and the east end of Jo Drive. The 10-inch sanitary sewer on Grand River 

had settled, requiring replacement of a 385-foot long section of pipe to avoid potential 

sewer blockages. The repairs at the end of Jo Drive involved the replacement of two 

sections of sanitary sewer pipe where the joints had separated. 

 

The replacement of pipe at Jo Drive went as planned and involved little disturbance to 

the surrounding businesses. The Grand River sewer involved a newer method of 

replacement, as proposed by contractor, D.V.M. Utilities, Inc., to use a pilot bore tube-

directional drill. Although this method was slightly more expensive than the originally 

planned open-cut method, the contractor was able to minimize disturbances to the 

existing Cadillac of Novi infrastructure and landscaping. 

 

The construction contract was awarded for this project at the November 26, 2018, City 

Council meeting to D.V.M. Utilities, Inc., in the amount of $465,987.75. Engineering staff 

worked with the engineering consultant for this project, Spalding DeDecker, to review 

and verify the final contract payment amount of $24,525.74 that is due to the Contractor 

(Final Pay Estimate No. 5).  The City Attorney reviewed the final documentation and 

found it to be in an acceptable form (Beth Saarela, January 7, 2020). There were two (2) 

previously approved change orders issued for this project resulting in an increase of 

$24,527.06 or 5.3% over the awarded amount. The approved change orders resulted in a 

final contract price of $490,514.81. 



RECOMMENDED ACTION: Approval of the final payment to D.V.M. Utilities, Inc., for the 

Grand River Avenue and Jo Drive Sanitary Sewer Repair project in the amount of 

$24,525.74, plus interest earned on retainage. 
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City of Novi
Engineering Division

Department of Public Services
26300 Lee BeGole Drive
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Map information depicted is not intended to replace or substitute for
any official or primary source.  This map was intended to meet

National Map Accuracy Standards and use the most recent,
accurate sources available to the people of the City of Novi.  

Boundary measurements and area calculations are approximate
and should not be construed as survey measurements performed by 
a licensed Michigan Surveyor as defined in Michigan Public Act 132

of 1970 as amended.  Please contact the City GIS Manager to
confirm source and accuracy information related to this map.
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ELIZABETH KUDLA SAARELA 

esaarela@rsjalaw.com 
 

27555 Executive Drive, Suite 250 
Farmington Hills, Michigan 48331 
P 248.489.4100 | F 248.489.1726 

www.rsjalaw.com 
  

 
 

          
 January 7, 2020 
 
 
 
Aaron Staup, Construction Engineering Coordinator 
City of Novi 
Department of Public Works 
Field Services Complex 
26300 Lee BeGole Drive 
Novi, MI  48375 
 

Re: Grand River and Jo Drive Sanitary Sewer Repairs – D.V.M. Utilities, Inc.  
 Closing Documents  
 

Dear Mr. Staup: 
 
We have received and reviewed closing documents for the Grand River and Jo Drive Sanitary 
Sewer Repairs: 
 

1. Application for Final Payment 
2. Contractor’s Sworn Statement 
3. Consent of Surety 
4. Waivers of Lien 
5. Maintenance Bond Rider 

 
The closing documents appear to be in order.  The Contractor will be required to provide its full 
unconditional waiver of lien in exchange for the final payment.  Please feel free to contact me 
with any questions or concerns in regard to this matter. 
 

 
EKS 
C: Cortney Hanson, Clerk 
 Carl Johnson, Finance Director/Chief Financial Officer  
 Ben Croy, City Engineer  
 Megan Mikus, Deputy Director of Public Works 

Thomas R. Schultz, Esquire 



Balance Due This Payment = 24,525.74$        

APPLICATION FOR FINAL PAYMENT
PROJECT: NOVI PROJECT NO.: PAYMENT NO.: FINAL

CIP NO.:

OWNER: ENGINEER: CONTRACTOR:

(248) 844-5400 (586) 979-0402

CONTRACT AMOUNT FINAL COMPLETION DATES DATES OF ESTIMATE

ORIGINAL: ORIGINAL: FROM:

REVISED:

REVISED: ACTUAL: TO:

SECTION 1.

CONTRACT ITEMS (Original) CONTRACT ITEMS (Revised) THIS PERIOD TOTAL TO DATE

Item

No. Unit Quantity Cost/Unit Total Amt Quantity Cost/Unit Total Amt Quantity Amount % Quantity Amount %

0 CD 40.00 700.00$           28,000.00$           40.00 700.00$          28,000.00$            69.75 48,825.00$                  174%

1 LS 1.00 30,000.00$      30,000.00$           1.00 30,000.00$     30,000.00$            1.00 30,000.00$                  100%

2 LS 1.00 2,500.00$        2,500.00$             1.00 2,500.00$       2,500.00$              1.00 2,500.00$                    100%

3 LS 1.00 7,500.00$        7,500.00$             1.00 7,500.00$       7,500.00$              1.00 7,500.00$                    100%

4 LS 1.00 8,000.00$        8,000.00$             1.00 8,000.00$       8,000.00$              1.00 8,000.00$                    100%

5 LF 450.00 2.00$               900.00$                450.00 2.00$              900.00$                 450.00 900.00$                       100%

6 LF 80.00 3.50$               280.00$                80.00 3.50$              280.00$                 80.00 280.00$                       100%

7 EA 8.00 100.00$           800.00$                8.00 100.00$          800.00$                 8.00 800.00$                       100%

8 SY 431.00 1.00$               431.00$                115.56 1.00$              115.56$                 115.56 115.56$                       100%

9 LS 1.00 1.00$               1.00$                    0.00 1.00$              -$                       0.00

10 LS 1.00 2,500.00$        2,500.00$             1.00 2,500.00$       2,500.00$              1.00 2,500.00$                    100%

11 LS 1.00 1.00$               1.00$                    1.00 1.00$              1.00$                     0.00

12 LF 114.00 55.00$             6,270.00$             114.00 55.00$            6,270.00$              114.00 6,270.00$                    100%

13 LF 257.00 20.00$             5,140.00$             305.00 20.00$            6,100.00$              305.00 6,100.00$                    100%

14 EA 1.00 1,300.00$        1,300.00$             1.00 1,300.00$       1,300.00$              1.00 1,300.00$                    100%

15 CY 390.00 1.00$               390.00$                0.00 1.00$              -$                       0.00

16 SY 310.00 1.00$               310.00$                0.00 1.00$              -$                       0.00

17 EA 4.00 11,250.00$      45,000.00$           3.00 11,250.00$     33,750.00$            3.00 33,750.00$                  100%

18 EA 1.00 7,850.00$        7,850.00$             1.00 7,850.00$       7,850.00$              1.00 7,850.00$                    100%

19 LF 383.00 797.25$           305,346.75$         383.00 797.25$          305,346.75$          383.00 305,346.75$                100%

20 EA 1.00 3,000.00$        3,000.00$             1.00 3,000.00$       3,000.00$              1.00 3,000.00$                    100%

21 EA 1.00 2,500.00$        2,500.00$             1.00 2,500.00$       2,500.00$              1.00 2,500.00$                    100%

22 SY 415.00 1.00$               415.00$                0.00 1.00$              -$                       0.00

23 SY 61.00 18.00$             1,098.00$             61.00 18.00$            1,098.00$              61.00 1,098.00$                    100%

24 SF 2430.00 2.50$               6,075.00$             2430.00 2.50$              6,075.00$              2430.00 6,075.00$                    100%

437,607.75$         425,886.31$          -$                     425,885.31$                100%

N/A

Agg Base, 8-inch, 21AA

Sidewalk, Conc, 4-inch

TOTAL THIS SHEET

D.V.M. Utilities, Inc.

6045 Sims Drive, Suite No. 2

Sterling Heights, Michigan 48313

August 21, 2019

Sanitary Manhole, Remove

Agg Trench Support, 1" X 3"

Agg Trench Support, 6-inch, 21AA

Novi, Michigan 48375

$465,987.75

$490,514.81

GR & Jo Dr. Sanitary Sewer Repairs

May 1, 2019

October 18, 2019

Spalding DeDecker

905 South Boulevard East

Description of Item

Pre-Construction Audio-Visual

GL# 592-592.00-976.038

COST OF COMPLETED WORK TO DATE

Constr. Inspection "Crew Day"

Pavement, Remove

Dewatering

Tree, Rem 6-inch to 18-inch Comp.

Rochester, Michigan 48037

March 27, 2019

Agg Base, 6-inch, 21AA

Tree Protection Fencing

Construction Protection Fencing

Temp Traffic Control Devices

Soil Erosion Control Measures

Bonds, Insurance & Mobilization

Tap Existing Manhole

4-foot Dia San Sewer MH, 16'-20' 

Bypass Pumping, Jo Drive

Bypass Pumping, Grand River

Sanitary Sewer, Remove

Sanitary Sewer, Abandon in Place

San Sewer, 10-inch, PVC Truss

4-foot Dia San Sewer MH, 4'-8'

Sanitary Lead, Reconnect

City of Novi

45175 W. Ten Mile Road

18-1202

PURCHASE ORDER NO.

95723 Fax: (248) 735-5659

26300 Lee BeGole Dr.

Novi, Michigan 48375

Tel:  (248) 347-0454

CITY OF NOVI

GR & Jo Dr. Sanitary Repairs



APPLICATION FOR FINAL PAYMENT
PROJECT: NOVI PROJECT NO.: PAYMENT NO.: FINAL

CIP NO.: N/A

SECTION 1.

CONTRACT ITEMS (Original) CONTRACT ITEMS (Revised) THIS PERIOD TOTAL TO DATE

Item

No. Unit Quantity Cost/Unit Total Amt Quantity Cost/Unit Total Amt Quantity Amount % Quantity Amount %

25 SF 850.00 6.40$               5,440.00$             850.00 6.40$              5,440.00$              850.00 5,440.00$                    100%

26 EA 8.00 255.00$           2,040.00$             8.00 255.00$          2,040.00$              8.00 2,040.00$                    100%

27 LS 1.00 20,000.00$      20,000.00$           1.00 20,000.00$     20,000.00$            1.00 20,000.00$                  100%

28 DLR 900.00 1.00$               900.00$                2150.00 1.00$              2,150.00$              2150.00 2,150.00$                    100%

28,380.00$           29,630.00$            -$                     29,630.00$                  

437,607.75$         425,886.31$          -$                     425,885.31$                

465,987.75$         455,516.31$          -$                     455,515.31$                100%

GL# 592-592.00-976.038

Conc Pvmt, Nonreinf, 6-inch

Tree Replacement

TOTAL FROM OTHER SHEET

TOTAL FROM THIS SHEET

SUBTOTAL

Restoration

Permit Allowance

GR & Jo Dr. Sanitary Repairs

26300 Lee BeGole Dr.

Novi, Michigan 48375

Tel:  (248) 347-0454

Fax: (248) 735-5659

COST OF COMPLETED WORK TO DATE

CITY OF NOVI

18-1202

GR & Jo Dr Sanitary Sewer Repairs, Continued

Description of Item



APPLICATION FOR FINAL PAYMENT
PROJECT: NOVI PROJECT NO.: PAYMENT NO.: FINAL

CIP NO.:

SECTION 1.

NEW CONTRACT ITEMS THIS PERIOD TOTAL TO DATE

Item

No. Unit Division Quantity Cost/Unit Total Amt Quantity Amount % Quantity Amount %

29 Gallon 1 1500.00 23.33$            34,999.50$            1500.00 34,999.50$                  100%

30 0 0.00 -$                -$                       0.00 -$                             

31 0 0.00 -$                -$                       0.00 -$                             

32 0 0.00 -$                -$                       0.00 -$                             

33 0 0.00 -$                -$                       0.00 -$                             

34 0 0.00 -$                -$                       0.00 -$                             

35 0 0.00 -$                -$                       0.00 -$                             

36 0 0.00 -$                -$                       0.00 -$                             

37 0 0.00 -$                -$                       0.00 -$                             

38 0 0.00 -$                -$                       0.00 -$                             

39 0 0.00 -$                -$                       0.00 -$                             

40 0 0.00 -$                -$                       0.00 -$                             

41 0 0.00 -$                -$                       0.00 -$                             

42 0 0.00 -$                -$                       0.00 -$                             

43 0 0.00 -$                -$                       0.00 -$                             

44 0 0.00 -$                -$                       0.00 -$                             

45 0 0.00 -$                -$                       0.00 -$                             

46 0 0.00 -$                -$                       0.00 -$                             

47 0 0.00 -$                -$                       0.00 -$                             

48 0 0.00 -$                -$                       0.00 -$                             

49 0 0.00 -$                -$                       0.00 -$                             

50 0 0.00 -$                -$                       0.00 -$                             

51 0 0.00 -$                -$                       0.00 -$                             

52 0 0.00 -$                -$                       0.00 -$                             

53 0 0.00 -$                -$                       0.00 -$                             

54 0 0.00 -$                -$                       0.00 -$                             

55 0 0.00 -$                -$                       0.00 -$                             

56 0 0.00 -$                -$                       0.00 -$                             

34,999.50$            -$                     34,999.50$                  

465,987.75$         455,516.31$          -$                     455,515.31$                

465,987.75$         490,515.81$          -$                     490,514.81$                100%

0

0

0

0

0

0

TOTAL FROM THIS SHEET

N/A

0

GR & Jo Dr. Sanitary Repairs

Description of Item

NEW CONTRACT ITEMS

Grout

GL#

592-592.00-976.038

0

0

0

0

0

CITY OF NOVI

COST OF COMPLETED WORK TO DATE

18-1202

26300 Lee BeGole Dr.

Novi, Michigan 48375

Tel:  (248) 347-0454

Fax: (248) 735-5659

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

TOTAL FROM OTHER SHEETS

GRAND TOTAL



Section 2.

APPLICATION FOR FINAL PAYMENT
PROJECT: NOVI PROJECT NO.: PAYMENT NO.: FINAL

CIP NO.:

Original Contract Amount: CHANGE ORDERS

Change Orders: No. Date

1 February 22, 2019

Adjusted Contract Amount to Date: 2 August 20, 2019

3

Total Cost of Work Performed to Date: 4

5

MINUS Retainage: 0% 6

MINUS Inspection "Crew Days": To Date 69.75 7

This Pay 0.00 8

Net Amt. Earned of Contract and Extra Work to Date: 9

10

MINUS L.D.'s: # of days over =

$ amount/day = $600

Subtotal:

TOTAL:

Subtotal:

MINUS Amount of Previous Payments:

1 88,759.37$                       

2 252,366.53$                     

3 49,357.81$                       40.00

4 54,680.36$                       0.00

5 -$                                  40.00

6 -$                                  69.75

7 -$                                  -29.75

8 -$                                  

9 -$                                  

10 -$                                  

BALANCE DUE THIS PAYMENT:

Inspection "Crew Days" Remaining:

Inspection "Crew Days" Allowed per Contract:

Amount

445,164.07$                                

Additional "Crew Days" per Change Orders:

ADD Incentive "Crew Days", if under:

24,525.74$                  

Inspection "Crew Days" Used to Date:

-$                                             

469,689.81$                                

490,514.81$                                

490,514.81$                                

Total Inspection "Crew Days" Allowed:

PURCHASE ORDER NO.

95723

GR & Jo Dr. Sanitary Repairs 18-1202

26300 Lee BeGole Dr.

469,689.81$                                

N/A

Novi, Michigan 48375

Tel:  (248) 347-0454

Fax: (248) 735-5659

33,451.50$                          

24,527.06$                          

(8,924.44)$                           

465,987.75$                                

24,527.06$                                  

-$                                             

20,825.00$                                  

469,689.81$                                

-$                                             

CITY OF NOVI



Section 3.

APPLICATION FOR FINAL PAYMENT
PROJECT: NOVI PROJECT NO.: FINAL

CIP NO.:

The undersigned CONTRACTOR certifies that:  (1) Any previous progress payments received from Payment of the above AMOUNT DUE THIS APPLICATION

OWNER on amount of Work done under the Contract referred to above have been applied to discharge is recommended.

in full all obligations of CONTRACTOR incurred in connection with Work covered by prior Applications

for Payment; (2) title to all Work, materials, and equipment incorporated in said Work of otherwise CITY OF NOVI

listed in or covered by this Application for Payment will pass to OWNER at time of payment free and

clear of all leins, claims, security interest, and encumberences (except such as are covered by Bond

acceptable to OWNER indemnifying OWNER against any such lein, claim security interest, or 

encumberence); and (3) all Work covered by this Application for Payment is in accordance with

the Contract Documents and not defective as that term is defined in the Contract Documents.

All Full Unconditional Waivers of lien have been received from each subcontractor and/or supplier, reviewed and approved by

the Consultant. Also, attached to this Final Payment is a copy of the Contractor's Sworn Statement, Consent of Surety, and

a new Maintenance and Guarantee Bond (if the amount is greater than the final contract price) or a Maintenance Bond Rider

covering the difference between the final contract price and the awarded amount.

N/A

D.V.M. Utilities, Inc.

CONTRACTOR - Electronic Signature Certification

Spalding DeDecker

PAYMENT NO.:

CONSULTANT - Electronic Signature Certification

Aaron J. Staup, Construction Engineer

Electronic Signature Certification

Ben Croy, P.E., Water & Sewer Senior Manager

Electronic Signature Certification

Tel:  (248) 347-0454

Fax: (248) 735-5659

26300 Lee BeGole Dr.

Novi, Michigan 48375CITY OF NOVI

GR & Jo Dr. Sanitary Repairs 18-1202

Vinay Shenoy
Digitally signed by Vinay Shenoy 
DN: cn=Vinay Shenoy, o=D.V.M. Utilities, Inc., ou=Management, 
email=vshenoy@dvmutilities.com, c=US 
Date: 2019.12.05 11:31:25 -05'00'
























































