
CITY of NOVI CITY COUNCIL 

Agenda Item H 
July 25, 2016 

SUBJECT: Approval of the final payment to Reliance Building Company for the North Novi Road 
Pressure Reducing Valve (PRV) Upgrades project in the amount of $4,952.46, plus interest 
earned on retainage. 

SUBMITTING DEPARTMENT: Department of Public Services, Water and Sewer Division (#
Department of Public Services, Engineering Division 

CITY MANAGER APPROVAL: ~ 

EXPENDITURE REQUIRED $ 4,952.46 
AMOUNT BUDGETED $40,705 (FY 2015-16) 
LINE ITEM NUMBER 592-592.00-974.099 

BACKGROUND INFORMATION: 

In order to maintain reliable operations of the water system, the City of Novi Water and 
Sewer Division along with oversight by the Engineering Division constructed upgrades to 
the North Novi Road Pressure Reducing Valve (PRV) vault. Previous inspections of the valve 
vault indicated that the existing steel structure was in need of rehabilitation and that all 
electrical and mechanical components were in need of replacement. In addition, the 
supervisory control and data acquisition (SCADA) upgrades were needed at the site to 
allow Water and Sewer Division staff to remotely monitor site operations. The timing of this 
project coincided very well with the construction of the West Park Storage Reservoir. 

The construction contract was awarded for this project at the September 15, 2014 City 
Council meeting to Reliance Building Company in the amount of $64,600.00. 

Water and Sewer and Engineering staff worked with the engineering consultant for this 
project, OHM-Advisors to review and verify the final contract payment amount of 
$4,952.46 that is due the contractor (Final Pay Estimate No. 3, attached). The City Attorney 
reviewed the documentation and found it to be in an acceptable form (Beth Saarela's 
July 12, 20161etter, attached). 

There were two (2) approved change orders issued for this project resulting in an increase 
of $10,449.12 to the construction contract, or 16.2% over the awarded amount. The 
approved change orders resulted in a final contract price of $75,049.12. 



RECOMMENDED ACTION: Approval of the final payment to Reliance Building Company for the 
North Novi Road Pressure Reducing Valve (PRY) Upgrades project in the amount of 
$4,952.46, plus interest earned on retainage. 

1 2 y N 1 2 y N 
Mayor Gatt Council Member Markham 
Mayor ProTem Staudt Council Member Mutch 
Council Member Burke Council Member Wrobel 
Council Member Casey 
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JIRISIJ 
JOHNSON ROSATI SCHULTZ JOPPICH PC 

27555 Executive Drive Suite 250 - Farmington Hills, Michigan 48331 
Phone: 248.489.4100 I Fax: 248.489.1726 

Elizabeth Kudla Saarela 
esaarela@jrsjlaw.com 

Aaron Staup, Engineering Coordinator 
CITY OF NOVI 
Department of Public Services 
Field Services Complex 
26300 Lee BeGole Drive 
Nevi, MI 48375 

July 12, 2016 

www.jrsjlaw.com 

Re: Novi Road North PRV Upgrades- Reliance Building Company 
Closing Documents 

Dear Mr. Staup: 

We have received and reviewed closing documents for the Nevi Road North PRV Upgrades 
Project: 

1. Application for Final Payment 
2. Contractor's Sworn Statement 
3. Consent of Surety 
4. Waivers of Lien 
5. Maintenance and Guarantee Bond Increase/Decrease Rider 

Subject to approval of the Application for Final Payment by appropriate City staff, the closing 
documents appear to be in order. The Maintenance Bond previously provided has been 
increased due to the increased contract amount resulting from change orders. The General 
Contractor must provide its final waiver of lien time it receives final payment. 

Please feel free to contact me with any questions or concerns in regard to this matter. 

FARMINGTON HILLS • LANSING • MARSHALL • ST. CLAIR SHORES 



Aaron Staup, Construction Engineering Coordinator 
July 12, 2016 
Page 2 

Very truly yours, 

N, ROSATI, SCHULTZ & JOPPICH, P.C. 

Enclosures 
C: Cortney Hanson, Clerk {w/Enclosures) 

Rob Hayes, Public Services Director {w/Enclosures) 
carl Johnson, Finance Director/Chief Financial Officer {w/Enclosures) 
Brian Coburn, Engineering Manager {w/Enclosures) 
Ben Croy, Water & Sewer Manager (w/Enclosures) 
Thomas R. Schultz, Esquire {w/Enclosures) 



PURCHASE ORDER NO. ~ 
CITYOFNOVI 

Balance Due Tb_is Payment"" $ 4,952.46 I 94351 I 
c .,.~.,. 

APPLICATION FOR FINAL PAYMENT 
PROJECT: Novi Road North PRV Upgrades 

OWNER: City of Novi 
45175 W. Ten Mile Road 
Novi, Michigan 48375 

CONTRACT AMOUNT 

ORIGINAL: $64.600.00 

REVISED: $75,049.12 

SECTION 1. 

ttem 
No Descl!plicn of ~em Unn 

1 Bonds & Insurance LS 

2 General Conditions LS 

3 OH&P LS 

4 Traffic Control LS 

5 Restoration LS 
6 Ladder LS 

7 Access Hatch LS 

8 Mobilization LS 

9 Sump Pump Material LS 

10 Sump Pump Installation LS 

11 Vent Piping Material LS 

12 Vent Piping Installation LS 

13 Dehumidifier LS 

14 Dehumidifier Installation LS 

15 Exhaust Fan LS 

16 Exhaust Fan Installation LS 

17 Unit Heater LS 

18 Unit Heater Installation LS 

19 PRV Rebuilds LS 

20 Electrical Mobilization LS 

21 Cut and CaP. Demolition LS 

22 Raceway Material LS 

23 Raceway Installation LS 

24 Power Distribution Material LS 

TOTAL THIS SHEET 

NOVI PROJECT NO.: 

ENGINEER: 

FINAL COMPLETION DATES 

ORIGINAL: 
REVISED: 
ACTUAL: 

CONTRACT ITEMS (Original) 

auanti1y cost/Unit Total Amt 

I 00 s 1,000.00 s 1,000.00 

100 $ 2,500 00 $ 2,500.00 

1.00 $ 7,000.00 $ 7 000.00 

1 00 $ 1,000.00 $ 1.000.00 

1.00 $ 60000 $ 600,00 

1.00 $ 800.00 $ 800.00 

1.00 $ 2,600 00 $ 2_600.00 

1,00 s 2.250.00 $ 2.250.00 
100 $ 1,000.00 $ 1.000,00 

1.00 $ 1,000,00 $ 1,000.00 

1.00 $ 200.00 s 200.00 

100 $ 1.400.00 $ 1.400.00 

1.00 $ 1,500 00 $ 1,500.00 

1.00 $ 30000 $ 300.00 

1.00 $ 5,000.00 $ 5,000.00 

1.00 $ 70000 $ 700.00 

1.00 $ 300.00 s 300.00 

100 $ 700,00 $ 700.00 

1.00 $ 9,000.00 $ 9,000,00 

100 $ 700.00 $ 700.00 

100 $ 1.000.00 $ 1.000.00 

100 $ 2.000.00 $ 2.000.00 

100 $ 3,000,00 $ 3,000,00 

100 $ 1,500 00 $ 1,500.00 

$ 47,050.00 

14-1102 

Ben Croy - Water & Sewer Manager 
26300 Lee BeGole Drive 
Novi, Michigan 48375 
(248) 735-5647 

May 15, 2015 

May 15, 2015 

PAYMENT NO.: 

CONTRACTOR: 

DATES OF ESTIMATE 

FROM: 

TO: 

COST OF COMPLETED WORK TO DATE 

CONTRACT ITEMS (Revised) THIS PERIOD 

Quanllty Cost/Unit Total Ami Oua.nt1:y Amount % 

100 s 1.000.00 s 1.000.00 

1.00 $ 2 .500_00 $ 2,500.00 

1.00 $ 7,000.00 $ 7,000.00 

1.00 $ 1,000 00 $ 1,000 00 

1 00 $ 600.00 $ 600.00 1_00 $ 600.00 100% 

1.00 $ 800.00 $ 800.00 

1.00 $ 2.600_00 $ 2.600.00 

100 $ 2,25000 $ 2,25000 

1.00 $ 1,000.00 $ 1,00000 

1 00 $ 1,000.00 $ 1.000.00 

1 00 $ 20000 $ 20000 

1.00 $ 1,400.00 $ 1.400.00 

1.00 $ 1.500.00 $ 1.500.00 

100 $ 30000 $ 300.00 

1.00 s 5.000.00 $ 5.000.00 

100 $ 700.00 $ 700.00 

100 $ 30000 $ 30000 

1.00 $ 700.00 $ 700.00 

100 $ 9,000.00 $ 9,000 00 

100 $ 700.00 $ 70000 

1.00 $ 1,000.00 $ 1.000.00 

1.00 $ 2,00000 $ 2,000.00 

1.00 $ 3.000.00 $ 3,000 00 

1.00 $ 1.50000 $ 1,500.00 

$ 47,050 00 60000 

26300 Lee BeGole Dr. 

Novi, Michigan 48375 
Tel: (248) 347..0454 
Fax: (248) 735-5659 

FINAL 

Reliance Building Company 
26200 Town Center Dr., Suite 195 
Novi, Michigan 48375 
(248) 374-3210 

November 18, 2015 

June 24. 2016 

TOTAL TO DATE 

Quanlrty Amount % 

100 s 1,000.00 100% 

1.00 $ 2_500.00 100% 

1.00 $ 7.000.00 100% 

1.00 $ 1.000.00 100% 

1.00 $ 600.00 100% 

100 $ 800,00 100% 

100 $ 2,600.00 100% 

100 $ 2.250,00 100% 

1.00 $ 1,000.00 100% 

100 $ 1.000.00 100% 

1,00 $ 200.00 100% 

1.00 $ 1.400 00 100% 

100 $ 1.500.00 100% 

1.00 $ 300.00 100% 

1.00 $ 5,000 00 100% 

100 $ 700.00 100% 

100 $ 300.00 100% 

1.00 $ 700.00 100% 

1,00 $ 9,000.00 100% 

1 OQ $ 700,00 100% 

1.00 $ 1.000.00 100% 

100 $ 2,000.00 100% 

100 $ 3,000.00 100% 

100 $ 1,500.00 100% 

$ 47,050.00 100% 



~ CITYOFNOVI 

n~ ...... ~, 

APPLICATION FOR FINAL PAYMENT 
PROJECT: Novi Road North PRV Upgrades 

~em 

No. 

25 

26 

27 

28 

29 

30 
31 

SECTION 1 

Description of Item 

Power Distribution Installation 

WirinQ Material 

Wiring Installation 

Liqhting and Devices 

Patch Plates 

Repaint Chamber Room and Pipe 

Pit Fill ing 

TOTAL FROM THIS SHEET 

TOTAL FROM OTHER SHEET 

SUBTOTAL 

UM 

LS 

LS 

LS 

LS 

L Inch 

LS 

Pits 

Quantity 

100 

1.00 

1.00 

1.00 

30.00 

1.00 
100,00 

NOVI PROJECT NO.: 

CONTRACT ITEMS (Original) 

CosWnit Total Amt 

$ 1,000 00 

s 1,000 00 

$ 1,500.00 

$ 750.00 

$ 20.00 

$ 10,500 00 

$ 22.00 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

1,000.00 

1.000 00 

1,500.00 

750 00 

600.00 

10,500.00 

2.200 00 

17,550.00 

47,050 00 

64,600.00 

14-1102 

Quantity 

1.00 

1.00 

1.00 

100 

30.00 

1.00 

10000 

PAYMENT NO.: 

COST OF COilifPC~tEO WORK TO DATE 

CONTRACT ITEMS (Revised) 

CosUUnit 

$ 1.000 00 

$ 1,000.00 

$ 1.500.00 

$ 75000 

$ 20.00 

$ 10,500,00 

$ 2200 

$ 

s 
$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Total Ami 

1,000 00 

1.000.00 

1,500 00 

75000 

600.00 

10,500 00 

_ll(l(},()(J_ 

17,55000 

47,050 00 

64,600,00 

Quantity 

30.00 

----

$ 

$ 

$ 

$ 

THIS PERIOD 

Amount 

60000 

600.00 

60000 

1,200.00 

% 

100% 

26300 Lee BeGole Dr. 
Novi, Michigan 48375 
Tel: (248) 347-0454 
Fax: (248) 735-5659 

FINAL 

TOTAL TO DATE 

Quantity Amount 

100 $ 1,000.00 

1.00 $ 1,000.00 

1.00 $ 1,500,00 

1.00 $ 750.00 

30.00 $ 600.00 

1.00 $ 10.500,00 

100.00 $ 2~2()0 . 00 

17,550.00 

% 

100% 

100% 

100% 

100% 

100% 

100% 

100% 

$ 

$ 

$ 

47,050.00 .-----, 

64,50o.oo I 1 oo% I 



~ 
CITYOFNOVI 

o.·.c 

APPLICATION FOR FINAL PAYMENT 
PROJECT: Novi Road North PRV Upgrades 

"•m 
No 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

52 

53 

54 

55 

56 

57 

58 

59 

SECTION 1 

Description of Item 

Cone CurtJ Cut and Removal 

Cone Curb Replacement 

Drain Tile Installation 

Manhole Masonry Riser Repair 

Traffic Control 

Position Indicator Install & Calibr. 

Flowmeter Install and Wiring 

TOTAL FROM THIS SHEET 

TOTAL FROM OTHER SHEETS 

GRAND TOTAL 

Untt 

LS 

LS 

LS 

LS 

LS 

LS 

LS 

NOVI PROJECT NO.: 

Division GL# 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 
~ 

0 0 

0 () 

0 0 

0 0 

0 0 

0 Q 

14-1102 PAYMENT NO.: 

NEW CONTRACT ITEMS 

-

64,600.00 

64,600.00 

Quantity 

1 00 

1.00 

1 00 

1.00 

1_00 

100 

1.00 

0.00 

000 

0_00 

0.00 

000 

0~00 

0.00 

000 

000 

0.00 

0.00 

000 

0 00 

0.00 

000 

000 

000 

0.00 

0,00 

0.00 

000 

COST OF COMPLETED WORK TO DATE 

NEW CONTRACT ITEMS 

Cost/Unit 

$ 900 00 

$ 1,100.00 

$ 3,200.00 

$ 600.00 

s 2.500.00 

s 84000 

$ 1,309.12 

$ -
$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ -
$ 

$ 

$ -
$ 

$ 

$ . 
$ 

$ . 
$ 

$ 

$ 

$ . 

$ 

$ 

$ 

$ 

$ 

s 
$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Total Amt 

900.00 

1 , 100~00 

3,200 00 

600.00 

2,500.00 

840.00 

1,309.12 

-
-

. 

. 

. 

10,44912 

64,600 00 

75,049.12 

Quantity 

$ 

$ 

$ 

THIS PERIOD 

Amounl 

1,200,00 

1,200.00 

% 

26300 Lee BeGole Dr. 

Novi, Michigan 48375 

Tel: (248) 347.()454 

Fax: (248) 735-5659 

FINAL 

TOTAL TO DATE 

Quanlity Amount 

1.00 $ 900.00 

1.00 $ 1,100.00 

1.00 $ 3,200,00 

100 $ 600.00 

100 $ 2,500,00 

1.00 $ 840.00 

1 00 $ 1 309.12 

0.00 $ 

000 $ -
000 $ -
000 $ -
0.00 $ . 
000 $ -
000 $ -
0.00 $ -
000 $ 

0.00 $ 

0.00 $ -
OOQ s . 
0,00 $ . 
0.00 $ . 
0 00 s -
0,00 $ . 
0.00 s . 
000 $ . 
0,00 $ -
0.00 $ . 
0.00 s . 

10,44912 

% 

100% 

100% 

100% 

100% 

100% 

100% 

100% 

s 
s 
s 

64,600 00 .-----. 

75,049.121 1oo% I 



~ CITYOFNOVI PURCHASE ORDER NO. 
I 94351 I 

11dt•·(•.J'O •~<. 

Section 2. 

APPLICATION FOR FINAL PAYMENT 
PROJECT: Novi Road North PRV Upgrades NOVI PROJECT NO.: 

Original Contract Amount: $ 64 ,600.00 

Change Orders: $ 10,449.12 

Adjusted Contract Amount to Date: $ 75,049.12 

Total Cost of Work Performed to Date: $ 75,049.12 

MINUS Retainage: 
MINUS Inspection "Crew Days": To Date 

This Pay 
Net Amt. Earned of Contract and Extra Work to Date: 

t=fm
$ 
$ 

0 

MINUS L.D."s: 

Subtotal : 

# of days over = ~--- I 
$ amountlday = $0 

ADD Incentive "Crew Days", if under: 

Subtotal : 

MINUS Amount of Previous Payments: 
1 s 36,165.00 
2 $ 33,931 .66 
3 $ 
4 $ 
5 $ 
6 s 
7 $ 
8 $ 
9 $ 

10 s 
BALANCE DUE THIS PAYMENT: 

$ 

$ 

$ 

$ 

$ 

$ 

75,049.12 

75,049.12 

75 ,049.12 

70,096.66 

w ---. - 4,952:46 1 

14-1102 

No. 
1 

PAYMENT NO.: 

CHANGE ORDERS 

Date 
May 12, 2015 

November 16, 2015 

$ 
s 
s 
s 
s 
s 
s 
s 
s 
s 
$ 
s 
s 

TOTAL: $ 

Amount 
6,300.00 
2,149.1 2 

10,449.12 

26300 Lee BeGole Dr. 

Novi, Michigan 48375 

Tel: (248) 347-0454 

Fax: (248) 735-5659 

FINAL 



~ CITYOFNOVI 

~.-....... ""= 
Seotlon 3. 

APPLICATION FOR FINAL PAYMENT 
PROJECT: Novi Road North PRV Upgrades NOVI PROJECT NO.: 14-1102 

The undersigned CONTRACTOR certifies that: (1} Any previous progress payments received from 
OWNER on amount of Work done under the Contract referred to above have been applied to discharge 
in full all obligations of CONTRACTOR incurred in connection with Work covered by prior Applications 
for Payment; (2} title to all Work, materials, and equipment incorporated in said Work of otherwise 
listed in or covered by this Application for Payment will pass to OWNER at time of payment free and 
clear of all Ieins. claims. security interest. and encumberences (except such as are covered by Bond 
acceptable to OWNER indemnifying OWNER against any such lein, claim security interest. or 
encumberence); and (3} all Work covered by this Application for Payment is in accordance with 
the Contract Documents and not defective as that term is defined in the Contract Documents. 

Reliance Building Company Date: 7/8/16 
Contractor Company 

Contractor AuthOfized Signature 

By: R. Lynn Natzic, PE 
Print Name President 

Ben Croy - Water & Sewer Manager Date: 7 ;/3ft(, 
Pre parer 

PAYMENT NO.: 

Payment of the above AMOU 
is recommended. 

By: 

Dated: 

1--o, : By 

Dated: 

26300 Lee BeGo/e Dr. 
Novi, Michigan 48375 
Tel: (248) 347-0454 
Fax: (248) 735-5659 

FINAL 

h.---::? a::-
PrepiJtiiil.)rthorized SignaVe 

0 All Full Unconditional Waivers of lien have been received from each subcontractor and/or supplier, reviewed and approved by 
the Consu~ant. Also . attached to this Final Payment is a copy of the Contractor's Sworn Statement, Consent of Surety. and 

By: 
Print Name 

a new Maintenance and Guarantee Bond (if the amount is greater than the final contract price} or a Maintenance Bond Rider 
covering the difference between the final contract price and the awarded amount. 



CONSENT OF SURETY 
TO FINAL PAYMENT 
AlA DOCUMENT G707 

(Instructions on reverse side) 

OWNER 

ARCHITECT 
CONTRACTOR 
SURETY 
OTHER 

___________________ BondNo.PB02452300787 ________________________________ __ 

TO (OWNER) 
(Name and address) 

City Of Novi 
45175 West Ten Mile Road 
Novi, Ml 48375 

CONTRACT DATE: 10/20/2014 

PROJECT: 
(Name and address) 
Novi Rd-North PRV Upgrades 

CONTRACTOR: RELIANCE BUILDING COMPANY 
26200 Town Center Drive 
Novi, Ml 48375 

ARCHITECT'S PROJECT NO: 

In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the 
(here insert name and address of Surety ) 

Philadelphia Indemnity Insurance Company 
One Bala Plaza. Ste. 100 
BaJa Cynwyd, PA 19004 , SURETY, 

on bond of 
(here insert name and address of Contractor) 

RELIANCE BUILDING COMPANY 
26200 Town Center Drive 
Novi, Ml 48375 , CONTRACTOR, 

hereby approves of the final payment to the Contractor, and agrees that final payment to the Contractor shall not relieve the Surety Company of 
any of its obligations to 
(here insert name and address of Owner) 

City Of Novi 
45175 West Ten Mile Road , OWNER, 
Novi, Ml 48375 

as set forth in the said Surety Company's bond. 

IN WITNESS WHEREOF, the Surety Company has hereunto set its hand this 27th day of June, 2016. 
(Insert in writing the month following by the numeric date and year) 

Philadelphia Indemnity Insurance Company 

Surety~~ 

Signature of Authorized Representative 
Nick Ashburn. Attorney-in-Fact 

AlA DOCUMENT G707 CONSENT OF SURETY COMPANY TO FINAL PAYMENT 1994 EDITION AlA® 
© THE AMERiCAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., NW 

One Page 



4830 

PHILADELPHIA INDEMNITY INSURANCE COMPANY 
One BaJa Plaza. Suite 100 

BaJa Cynwyd, PA 19004-0950 

Power of Attorney 

KNOW ALL PERSONS BY THESE PRESENTS: That PHILADELPHIA INDEMNITY INSURANCE COMPANY (the Company), a corporation organized and 
eltisting lmder the laws of the Corrunonwea!lh of Pennsylvania, does hereby constitute and appoint William J. MeNish. Suzanne M. Moceri. Michelle B. Grabam & 
NickAsbburu of Me "ish Grouo. Toe, its true and lawful Attorney-in-Jactwith full authority to execute on its behalf bonds, undertakin~ recognizances and other 
contracts of indemnity and writings obligatory in lhe nature· thereof, issued in the course of iis business and to bind the Company thm:by, in an amount not to exceed 
ss.ooo.ooo.oo 

This Power of Attorney is granted and is signed and sealed by fa.csimile under and by the aulhority of the fOllowing Resolution adopted by the Board of Directors of 
PHILADELPHIA INDEMNITY INSURANCE COMPANY at a meeting duly called the 1• day of July, 2011. 

RESOLVED: 

FURTHER 
RESOLVED: 

That the Board of Directors hereby authorizes the President or any Vice President of the 
Company to: (I) Appoint Attomey(s) in Fact and authorize the Attomey(s) in Fact to 
execute on behalf of the Company bonds and WJder1akings, contracts of indemnity and 
other writings obligatory in the nature thereof and to attach lhe seal of the Company 
thereto; and (.2) to remove, at any time, any such Attorney-in-Fact and revoke the 
authority given. And, be it 

That the signatures of such officers and the seal of the Company may be affixed to any 
such Power of Attorney or certificate relating thereto by facsimile, and any such Power of 
Attorney so execUted and certified by facsimile signatures and facsimile seal shall be 
valid and binding upon the Company in the future with the respect to any bond or 
undertaking to which it is attached. 

IN TESTIMONY WHEREOF, PIDLADELPHIA INDEMNITY INSURANCE COMPANY HAS CAUSED IHIS INSTRUMENT TO BE SIGNED AND 
ITS CORPORATE SEAL TO BE AFFIXED BY ITS AU'IHORlZED OFFICE llDS 10nt DAY OF JUNE 2013. 

(Seal) 

Robert D. O'Leary Jr., President & CEO 
Philadelphia Indemnity Insurance Company 

On this to"' day of June .2013, before me came the individual who executed lhe preceding instrument, to me personally known, and being by me duly sworn said that he 
is the therein described and authorized officer of the PIULADELPHIA INDEMNITY INSURANCE COMPANY; that the seal affixed to said instrument is the 
Corporate seal of said Company; that the said Corporate Seal and his signature were duly affixed. 

Notary Public: 

residing at: BaJa Omwyd PA 
(Notazy Seal) 

My commission expires: December 18 2016 

I, Edward Sayago, Corporate Secretary of PHILADELPHIA INDEMNITY INStJRA,.~CE COMPANY, do herby certify that lhe foregoing resolution of the Board of 
Directors and this Powor of Attorney issued plllliuant !hereto on this lOTH day of June .2013 true and correct and are still in full force and effect I do further ooti.fY that 
Robert 0 . O'Leary Jr., who executed the Power of Attorney as President. was on the date of execution of the attached .Power of Attorney the duly elected President of 
PHILADELPHIA INDEMNITY INSURANCE COMPANY, 

Jn Testimony Whereof I have subscribed my name and affiXed the fucslmile seal of each Company this 
<I/ _.....,. 1JJ6 -;;)&/ b 
0'/dayof ~ , 

Edward Sayago, Corporate Secretary 
PHILADELPHIA INDEMNITY INSURANCE COMPANY 



RIDER 

TO BE ATTACHED TO AND FORM PART OF 

~M~a~i~n~re~n~a~n~ce~a~nd~G~u~a~r~a~n~te~e~B~o~n~d~--------------------------------------------- NO. PB02452300787 
(Bond Type) (Bond Number) 

INFAVOROF __ C_i~cy_o_f_N_o_v_i __ ~~--~----------------------------------------------------------
(Ob/igee) 

ON BEHALF OF Reliance Buildine; Company 
(Principal) 

EFFECTIVE October 20, 2014 
(Original Effective Date) 

IT IS AGREED THAT, in consideration of the original premium charged for this bond, and any additional premium that may be 
properly chargeble as a result of this rider. 

The Surety, Philadelphia Indemn ity Insurance Company 
hereby gives its consent to change; 

Maintenance and Guarantee Bond Amount 

(ot) the attached bond FROM: $64,600.00 

TO: $75,049.00 

REASON: Maintenance and Guarantee Bond Amount Increase 

EFFECTIVE: June 27,2016 

PROVIDED, however that the attached bond shall be subject to all its agreements, limitations, and conditions except as herein 
expressly modified, and that the liability of the Surety under the attached bond and under the attached bond as changed by this 
rider shall not be cumulative. 

SIGNED, AND SEALED this _________ 27 ____ _ day of June 2016 

Reliance Building Company Philadelphia Indemnity Insurance Company 

Principal Surety 

Accepted By Ni~ 



4833 

PHILADELPHIA INDEMNITY INSURANCE COMPANY 
One BaJa Plaza, Suite 100 

BaJa Cynwyd, PA 19004-0950 

Power of Attorney 

KNOW ALL PERSONS BY THESE PRESENTS: That PHILADELPHIA INDEMNITY INSURANCE COMPANY (the Company), a corporation organized and 
existing under the Jaws of the Commonwealth ofPezmsylvania, does hereby constitute and appoint William J. McNish. SDQnne M. Moceri. Michelle B. Gnthllm & 
Nick Ashburn of McNish Group, Inc., its true and lawful Attorney-in-fact with full authority to execute on its behalf bonds, undertakings, recognizances and other 
contracts of indemnity and writings obligatory in the nature thereof, issued in the course of its business and to bind the Company thereby, in an amount not to exceed 
$5.000.000.00 

This Power of Attorney is granted and is signed and sealed by facsimile under and by the authority of the following Resolution adopted by the Board of Directors of 
PHD..ADELPHIA INDEMNTIY INSURANCE COMPANY at a meeting duly called the 1" day of July, 2011. 

RESOLVED: 

FURTHER 
RESOLVED: 

That the Board of Directors hereby authorizes the President or any Vice President of the 
Company to: (I) Appoint Attomey(s) in Fact and authorize the Attorney(s) in Fact to 
execute on behalf of the Company bonds and undertakings, contracts of indemnity and 
other writings obligatory in the nature thereof and to attach the seal of the Company 
thereto; and (2) to remove, at any time, any such Attorney-in-Fact and revoke the 
authority given. And, be it 

That the signatures of such officers and the seal of the Company may be affixed to any 
such Power of Attorney or certificate relating thereto by facsimile, and any such Power of 
Attorney so executed and certified by facsimile signatures and facsimile seal shall be 
valid and binding upon the Company in the future with the respect to any bond or 
undertaking to which it is attached. 

IN TESTIM:ONY WHEREOF, PHILADELPHIA INDEMNITY INSURANCE COMPANY HAS CAUSED 1HIS INSTRUMENT TO BE SIGNED AND 
ITS CORPORATE SEAL TO BE AFFIXED BY ITS AUTHORIZED OFFICE THIS lOTH DAY OF JUNE 2013. 

(Seal) 

Robert D. O'Leary Jr., President & CEO 
Philadelphia Indemnity Insurance Company 

On this tO"' day of June 2013, before me came the individual who executed the preceding instrument, to me personally known, and being by me duly sworn said that he 
is the therein described and authorized officer of the PBJLADELPBlA INDEMNITY INSURANCE COMPANY; that the seal affixed to said instrument is the 
Corporate seal of said Company; that the said Corporate Seal and his signature were duly affixed. 

Notary Public: 

residing at: BaJa Cvnwyd PA 
(Notary Seal) 

My commission expires: December 18 2016 

r, Edward Sayago, Corporate Secretary of PHILADELPHIA INDEMNITY INSURANCE COMPANY, do herby certifY that the foregoing resolution of the Board of 
Directors and this Power of Attorney issued pursuant thereto on this lOTH day ofJune2013 true and correct and are still in full force and effect I do further certify that 
Robert D. O'Leary Jr., who executed the Power of Attorney as President, was on the date of execution of the attached Power of Attorney the duly elected President of 
PHILADELPHIA INDEMNITY INSURANCE COMPANY, 

In Testimony Whereof I have subscnbed my name and affixed the facsimile seal of each Company this :Jl day of~ IJG C)C>/6 

Edward Sayago, Corporate Secretary 
PHll..ADELPHIA INDEMNITY INSURANCE COMPANY 



CONTRACTORS SWORN STATEMENT 

The general contractor must execute this Sworn Statement. Prior to execution, the general contractor shall on 
Schedule B of this Sworn Statement list the names of all persons, firms, or corporations engaged by the General 
Contractor to furnish services, equipment, labor and/or materials in connection with the woril performed on the 
premises including the type of woril materials furnished by each. 

The examining attorney shall verify that every person or firm listed in Schedule B has properly executed 
appropriate waivers of lien prior to issuance of any final payments. 

STATE OF MICHIGAN 

COUNTY OF __ ....;;O;..;;a..;..kl..;..a;....nd __ _ 

The undersigned, being duly sworn, on oath deposes and says that (s)he is the 

President of the Reliance Building Company 
(Title) (Firm Name) 

the contractor employed by the City of Novi to furnish labor and materials for the 

Novl Road North PRV Upgrades 
(Description of Improvement) 

located at: Novi Road North PRV Station 

The total amount of the contract is $75,049.12 of which I have received payment of 
$70,096.66 prior to this payment; that the persons, firms, and corporations engaged by the 

undersigned to have furnished services, equipment, labOr and/or materials in the construction or repair 

of the improvements on the premises; that the dollar amount set opposite each such person, firm, or 

corporation on account of labor, services, equipment, and/or materials furnished with reqpect to said 

premises; that as of this date, all work to be performed with respect to said premises by the undersigned 

or any suppliers or subcontractors of the undersigned or any persons, firms, or corporations named in 
the Schedule B of this Sworn Statement, has been fully accepted by the owner and completed according 

to the plans and specifications. 

The undersigned further states that all material (except as disclosed on said Schedule B) has been or 

will be furnished from his/her own stock and has been paid for in full; that there are no other contracts or 
subcontracts for said work outstanding, and that there is nothing due or to become due to any person for 

services, equipment, material, labor, or any other work done or to be done in connections with said work 

other than the stated on Schedule B. There are no chattel mortgages, personal property leases, 

conditional sale contracts or any other agreements given are now outstanding as to nay fixtures, 

equipment, appliances or materials placed upon or installed in or upon the aforementioned premises or 

improvements thereon. All waivers are true, correct, and genuine and are delivered unconditionally. 

Furthermore, there is no claim, either legal or equitable; to defeat the validity of said waivers. 
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Signed this 30th day of --------~Ju~n~e--_______ ,2016 

Name: Reliance Building Company 
-----------------(~ln~dM~d~ua~~~oo~~~~~~N~pa~~~e~~~hi~p)-----------------

A-~lt£7/(# ' ~ >(frtJe) > 

.v-0, (;, SecJTreas 

Subscribed and sworn to before me this 30th day of -------'J'""u;;.;.ne.;;...._ ___ , 2016 

No~Pubi~~'?A 
Dan Chenowet 

NOTARY SEAL 
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SCHEDULE B- CONTRACTORS SWORN STATEMENT 

Name of Type of Labor & Amount Amount of Accumalatlve 
Subcontracting Material Amount of Prevloualy Current Retalnage to 

Firm Furnished Contract Paid to Date Request Date Balance Due 

McNish o/ Bonding $1,401 .00 $1,401 .00 0.0% $0.00 
Associates 

' .; 
Paradigm 2000 Video Survey $250.00 $250.00 0.0% $0.00 

HCL Concrete $1,120.72 $1 ,120.72 o . o·~ $0.00 

Larry John "' Excavating $4,000.00 $4,000.00 0.0% $0.00 

Platinum ~ Mechanical $28,613.34 $25,752.01 $2,861.33 0.0% $0.00 
Mechanical 

Great Lakes ,/ 
Electrical $13,746.74 $13,746.74 0.0% $0.00 

Power & Lighting 

Nystrom ./ Hatches $1 ,873.02 $1,873.02 0.0% $0.00 

Traffic e/ Traffic 
$493.00 $493.00 0.0% $0.00 

Management Managemetn 

PCS Constructifn Painting $14,323.00 $13,340.30 $982.70 0.0% $0.00 

Lane lnternatio/a'; Ladder $714.50 $714.50 0.0% $0.00 

Dynamite 
Landscaping e/ Restoration $745.00 $745.00 0.0% $0.00 

TOTALS 
' 

$86,565.82 $62,721.79 $3,844.03 $0.00 

RECAPITULATION 

Amount of Original Contract: $64,600.00 Work Completed to Date: $0.00 

Plus: Extras to Contract: $10,449.12 Less: Total Retalnage: $0.00 

Total: Contract plus Extras: $75,049.12 Less: Amount Previously Paid: $70,096.66 

Less: Cred~s to Contract: Less: Amount of this Request: $4,952.46 

Total: Adjusted Contract: $75,049.12 Total Balance Due: $0.00 
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(Kindly sign and return to us.) 

FULL UNCONDITIONAL WAIVER 

My/our contract with Reliance Building Company, 26200 Town Center Drive, Suite 195, Novi, Ml48375·1218, to 

provide LMP Bonds for the improvement to the property described as Novi Rd ·North PRY Upgrades has been fully 

paid and satisfied. By signing this waiver, all my/our construction lien rights against the described property are waived 

and released. 

If the owner or lessee of the property or the owner's or lessee's designee has received a notice of furnishing from 

me/one of us or 1/we are not required to provide one, and the owner, lessee, or designee has not received this waiver 

directly from me/one of us, the owner, lessee, or designee may not rely upon it without contacting me/one of us, either 

in writing, by telephone, or personally, to verify that it is authentic. 

The McNish Group 
26622 W~od)l.lar:~ Ave 
Royal Oak;.r~IJI48067 Michelle B~ Graham 

Signed on: '" h1h.A \ 1 2-D \ \..0 .., J By: __ ~_._8._~-------

DO NOT SIGN BLANK OR INCOMPLETE FORMS. RETAIN A COPY. 



07/01/2016 15:34 3132592022 

07/01/2016 16:30 2483743213 

(Kindly sign and mum to us.) 

FULL UNCONDITIONAL WAIVER 

P2I MAIN 

RELIANCE 

PAGE 01 

PAGE Ell 

My/our contract with Reliance Building Company, 26200 Town Center Drive~ Suite 195, Novi, Ml 48375-1218, to 

provide Vicleai.Audla Survey for the improvemlimt to the pro~rty described as Novi Rd • North PRV Upgradal has 

been fully paid ;nd satisfl8d. By signing this waiver, all my/our construction lien righta against the described property 

me waived and relea~. 

If the owner or JesMe of the property or the owne~s or lessee's designee has received a no~ce of furnishing from 

rnelone of us or 1/we are not required to provide one, and the owner, lessee, or desig• has not reatived this Wtiver 

direc11y from me/one of Us, the owner, lessee, or designee may not ~ly upon it without eontacting me/one of us, eltMr 

in wriling, by telephone, or personally, to verify that it is authentic. 

Signed on:_..?_. ~ ... · ....... ~...:;...~=;{; __ _ 

Par~~digm 2000, Inc • 
.07 E. F~ Sl Suite 501 

D~a: ~ 
By: / ~ 

t> 

lt1s: C£.o 
Lesf~r L~~~ .s 

DO NOT SIGN BLANK OR INCOMPLETE FORMS. RETAIN A COPY. 

-----------------



(Kindly sign and return to us.) 

FULL UNCONDITIONAL WAIVER 

My/our contract with Reliance Building Company, 26200 Town Center Drive, Suite 195, Novi, M( 48375-1218, to 

provide Concrete work for the improvement to the property described as Novi Rd • North PRV Upgrades has been 

fully paid and satisfied. By signing this waiver, all my/our construction lien rights·against the described property are 

waived and released. 

If the owner or lessee of the property or the owner's 9r lessee's designee has received a notice of furnishing from 

me/one of us or 1/we are not required to provide one, and the owner, lessee; or designee has not received this waiver 

directly from me/one of us, the owner, lessee, or designee may not rely upon it without contacting me/one of us, either 

in writing, by telephone, or personally, to verify that it is authentic. 

Signed on: __ ._..,_/_-_..,_o_Q.~""--_1.....;{_· ___ _ 

Harve's Construction, LLC /He!.. L) 
2195 Jonathan l 1 

St~rlin~. H..-ei~~t:, _,M~IJ) ~ 48 ~:::: 
By. ~L~ 

/ /;?-~ 
It's: r ~q 

Ye:Ff CLod"E 

DO NOT SIGN BLANK OR INCOMPLETE FORMS. RETAIN A COPY. 



97/01/2016 12:20 2483743213 RELIAI'KE PAGE Ell 

(Kindly sign tnd "tum to ua.) 

FULL UNCONDmONAL WANER 

My/our contract with Reliance Building Company, 28200 Town Center Drtw, Sulta 115, Nov I, Ml arTI-12181 to 

provld• e.rthwork for the improvement to the property described as Novl Rd • Norih PRV Upgradu hit bHn fully 

paid and utisfled. By aignlng this waiver, all my/our construction lien rights against the descthd ptCiperty are waived 

and released. 

If the owner or IIJISee of the property or the owner's or lesse&'s dHlgnee has received a notice of fuml&nlng from 

me/one of us or 1/we are not required to provide one, and the owner, leaaee, or designee has not recelvtd this walvwr 

diredly from me/one of us, tfle owner, lesaee, or designee may not rely upon It without cantacting me/one at us, eitner 

In wri~ng. by telephone, or personaly. to verify that it is authentic. 

Signad on: __ ':f .............. ....:..../_-..:..../...:~k...__ __ 

Larry John Gl'adlng, Inc. 
68230 S. Fortat 
Rlchmo Ml 48062 

DO NOT SIGN BLANK OR INCOMPLm FORMS. RETAIN A COPY. 

1 /1 . 3f)'lfd 



(Kindly sign and return to us.) 

FULL UNCONDITIONAL WAIVER 

My/our contract with Reliance Building Company, 26200 Town Center Drive, Suite 195, Novi, Ml48375-1218, to 

provide Plumbing/Mechanical for the improvement to the property described as Novi Rd • North PRV Upgrades has 

been fully paid and satisfied. By signing this waiver, all my/our construction lien rights against the described property 

are waived and released. 

If the owner or lessee of the property or the owner's or lessee's designee has received a notice of furnishing from 

me/one of us or 1/we are not required to provide one, and the owner, lessee, or designee has not received this waiver 

directly from me/one of us, the owner, lessee, or designee may not rely upon it without contacting me/one of us, either 

in writing, by telephone, or personally, to verify that it is authentic. 

Signed on: _ _ 1+-/_J-JJ ;}'--1 b_· _ _ _ _ 
t I 

Platinum Mechanical, Inc. 
5051 Exchange Drive 
Flint, Ml 48 07 

Gregory Pfeiffer 

DO NOT SIGN BLANK OR INCOMPLETE FORMS. RETAIN A COPY. 



(Kindly sign and return to u .) 

FULL UNCONDITIONAL i AIVER 

My/our contract with Relian e Building G:ompany, 26200 Town Center Drive, Suite 195, Novi, Ml48375·1218, to 

provide Electrical for the i provement tq the property described as Novi Rd · North PRV Upgrades has been fully 

paid and satisfied . By signing this waiver, all my/our construction lien rights against the described property are waived 

and released. 

If the owner or lessee of th property or the owner's or lessee's designee has received a notice of furnishing from 

me/one of us or 1/we are not required to pr,ovide one, and the owner, lessee, or designee has not received this waiver 

directly from me/one of us, t e owner, les~ee, or designee may not rely upon it without contacting me/one of us, either 

in writing, by telephone, or ersonally, to yerify that it is authentic. 

Great Lakes Power and Lighting 
9646 Marine City Hwy. 
Casco,MI 48~~ 

By:---~-----::::-' ______ ____ _ 

It's: fk s'lcl.eJ 
---~R~o~b~e-r~t~S~c'h_w_a~b--------------

DO NdT SIGN BLANK OR INCOMPLETE FORMS. RETAIN A COPY. 



(Kindly sign and return to us.) 

FULL UNCONDITIONAL WAIVER 

My/our contract with Reliance Building Company, 26200 Town Center Drive, Suite 195, Novi, Ml48375·1218, to 

provide Roof hatch for the improvement to the property described as Novi Rd • North PRV Upgrades has been fully 

paid and satisfied. By signing this waiver, all my/our construction lien rights against the described property are waived 

and released. 

If the owner or lessee of the property or the owner's or lessee's designee has received a notice of furnishing from 

me/one of us or 1/we are not required to provide one, and the owner, lessee, or designee has not received this waiver 

directly from me/one of us, the owner, lessee, or designee may not rely upon it without contacting me/one of us, either 

in writing, by telephone, or personally, to verify that it is authentic. 

Signed on: July sth 201a 

Nystrom 
9300 73rd Avenue North 
Brooklyn Park, MN 55428 

By~7)Jill, 
. b 

It's: CFO 

Gretchen J. Kelly 

DO NOT SIGN BLANK OR INCOMPLETE FORMS. RETAIN A COPY. 



(Kindly sign and return to us.) 

FULL UNCONDITIONAL WAIVER 

My/our contract with Reliance Building Company, 26200 Town Center Drive, Sulte195, Novi, Ml48375-1218, to 

provide Traffic Control for the improvement to the property described as Novi Rd • North PRV Upgrades has been 

fully paid and satisfied. By signing this waiver, all my/our construction lien rights against the described property are 

waived and released. 

If the owner or lessee of the property or the owner's or lessee's designee has received a notice of furnishing from 

me/one of us or 1/we are not required to provide one, and the owner, lessee, or designee has not received this waiver 

directly from me/one of us, the owner, lessee, or designee may not rely upon it without contacting me/one of us, either 

in writing, by telephone, or personally, to verify that it is authentic. 

Signed on: July 1 . 2016 By: r:r---+~~~~"-'-"""""""""""'-...t::.-L........,_ _ _ _ _ 

It's: 
~~~~~~-----------

DO NOT SIGN BLANK OR INCOMPLETE FORMS. RETAIN A COPY. 



(Kindly sign and return to us.) 

FULL UNCONDITIONAL WArYER 

= 

My/our contract with Reliance Building Company, 26200 Town Center Drive, Suite 195, Novi, Ml48375-1218, to 

provide Painting for the improvement to tfle property described as Novi Rd- North PRV Upgrades has been fully paid 

and satisfied. By signing this waiver, all my/our construction lien rights against the described property are waived and 

released. 

If the owner or lessee of the property or the owner's or lessee's designee has received a notice of furnishing from 

me/one of us or 1/we are not required to provide one, and the owner, lessee, or designee has not received tflis waiver 

directly from me/one of us, the owner, lessee, or designee may not rely upon it without contacting me/one of us, either 

in writing, by telephone, or personally, to verify that it is authentic. 

__.¥ 

Signed on: ___ 6_d,_Y:;_~_'/I_C_- ___ _ 

PCS Construction, LLC smHZ Goodri~ 
By. " ~A ~/ • 

It's: ~.;A"'":-"-
scott Shellenbarger 

DO NOT SIGN BLANK OR INCOMPLETE FORMS. RETAIN A COPY. 



INTERNATIONAL 
CORPORATION INVO C 

P.O. Box 925 
10758 S.W. Manhasset Dr. 
Tualatin, OR 97062 
Phone: 503-692-9860 800-666-0076 
Fax: 503-692-9863 
www .laneinternationa I. com 

TO: 
Reliance Building Co. 
26200 Town Center Dr., Suite 195 
Novi, Ml 48377 

DATE ENTERED P.O. NUMBER 

INVOICE # 6-0209 

SHIP TO: 
Reliance Building Co. 
46351 West Road 
Novi, Ml 48377 
Attn: Dan 
Ph: 248-207-6983 

. 
SHIPPING DATE VIA 

6-26-15 Dan 6-29-15 Freight - Prepay & Add 

QUANTITY DESCRIPTION 

1 Pc. 1 0'0" Overall Length Vault Ladder 
with Handrail 
with 3 sets Flat Wall Brackets 

Paid by credit card prior to shipment 

PLEASE SEND PAYMENT TO: 
Lane International Corp. 
P.O. Box 925 
Tualatin, OR 97062 

TERMS: Net 30 Days 

UNIT PRICE 

$ 535.00 each 

SUBTOTAL 

PREPAID FREIGHT 

TOTAL DUE 

Thank you for your business! 

TOTAL 

$ 535.00 

$ 535.00 

$ 179.50 

$ 714.50 



.. , . 

waived and releaSed. 

If the o~ or ·~ of'ttle ~perty or the owner's or lessee's designee.has ~ved .a notice· 'of.klllillilhJ 
' ~. .- : . '• .. 

me/one of us cir lfwe·are not required to provide one, and the owner, lessee, or designee has not ~-ltliJ waiver 
~ 

·directly~ me/one Of us, the o~r. lessee, or designee may not rely upon it withoutcontacting ine/one 6f ~··tiftler 

in writing, '&y telephone, or personally, to verify that it is authentic. 

Dynamite Lawn Care and Landsca~ng 
5111 Onnond Rd 
Da sb , Ml48350 ·' .. 



NORTH NOVI ROAD PRESSURE REDUCING VALVE UPGRADES 

 

Close-up of PRV station 

 

Overall of PRV station – east-side of Novi Road, south of Old Novi Road 
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