Parks, Recreation & Cultural Services

Novi Northwest Park

LWCF Development Grant



February 2021



Novi Northwest Park History

- 9.94 acres located on 12 Mile Road, east of Napier Road.
- Purchased in fall 2015 with MNRTF grant assistance.
- \$385,000 grant funding. \$165,000
 City funds.
- 2700 Novi households within a twomile radius.
- In November 2019, PRCS conducted an online survey and held a public input meeting with neighboring households. Residents were in favor of maintaining the park in a natural state as much as possible including using crushed stone for trails rather than asphalt, a nature-based play area and/or equipment, renovation of the prairie in the south end of the park and a gravel parking lot.





Northwest Park Conceptual Plan

Proposed Features

Crushed Stone Perimeter Trails (.5 mile)
Natural Interior Trails
12 Mile Pathway Completion
Natural Play Area
Prairie Restoration & Overlook
Interpretative Signage
12-15 Vehicle Gravel Parking Lot





Natural Play Area Concepts



















Novi Northwest Park Estimated Budget

Parking Lot and Trail Construction \$397,933

12 Mile Pathway Construction \$75,509

Natural Play Area \$80,000

Prairie Restoration \$11,000

Signage- entryway, rules, interpretive, etc \$5,000

Total: \$569,442 50% Required Grant Match: \$284,721





Novi Northwest Park Grant Timeline

- Feb 18, 2021: PRCS Commission Input/Recommendation
- Feb 25, 2021: Virtual Public Meeting
- March 8, 2021: Public Hearing and City Council Resolution
- April 1, 2021: Deadline to Apply for LWCF grant
- December 2021: MNRTF Board Recommends Projects for Funding
- 2022: Funds released for projects
- FY 2022-23: Park Construction





PARKS, RECREATION AND CULTURAL SERVICES

VIRTUAL PUBLIC MEETING





Questions?



