



CITY of NOVI CITY COUNCIL

**Agenda Item G
December 18, 2017**

SUBJECT: Approval of the final payment to Z-Contractors, Inc. for the Meadowbrook Road Culvert Replacement project in the amount of \$20,899.47, plus interest earned on retainage.

SUBMITTING DEPARTMENT: Department of Public Services, Engineering Division

CITY MANAGER APPROVAL: *VZ*

EXPENDITURE REQUIRED	\$ 20,899.47
AMOUNT BUDGETED	\$ 544,624.00
LINE ITEM NUMBER	210-211.00-865.027 (Drain Fund)

BACKGROUND INFORMATION:

The Meadowbrook Culvert replacement project involved replacing the culvert underneath Meadowbrook Road, north of Grand River over Bishop Creek (see attached location map). Orchard, Hiltz & McCliment (OHM) was retained by the Engineering Division for the design and construction engineering services related to this project. The plans were prepared by OHM and bids from contractors were accepted on April 27, 2017.

The construction contract was awarded for this project at the May 8, 2017 City Council meeting to Z-Contractors, Inc., in the amount of \$298,031.07.

Engineering staff worked with consulting engineer OHM, to review and verify the final contract payment amount of \$20,899.47 that is due the contractor (Final Pay Estimate No. 2, attached). The City Attorney reviewed the documentation and found it to be in an acceptable form (Beth Saarela, December 1, 2017).

There was one (1) approved change order issued for this project resulting in a decrease of \$20,460.63 to the construction contract, or 6.9% under the awarded amount. The approved change order resulted in a final contract price of \$277,570.44.

RECOMMENDED ACTION: Approval of the final payment to Z-Contractors, Inc. for the Meadowbrook Road Culvert Replacement project in the amount of \$20,899.47, plus interest earned on retainage.

Meadowbrook Road Culvert Replacement

Location Map



Map Author: J. Mathias
Date: 4/19/17

Amended By:
Date:
Department:

MAP INTERPRETATION NOTICE

Map information depicted is not intended to replace or substitute for any official or primary source. This map was intended to meet National Map Accuracy Standards and use the most recent, accurate sources available to the people of the City of Novi. Boundary measurements and area calculations are approximate and should not be construed as survey measurements performed by a licensed Michigan Surveyor as defined in Michigan Public Act 132 of 1970 as amended. Please contact the City GIS Manager to confirm source and accuracy information related to this map.

Legend

 Culvert Replacement



City of Novi
Engineering Division
Department of Public Services
26300 Lee BeGole Drive
Novi, MI 48375
cityofnovi.org



MEADOWBROOK ROAD CULVERT REPLACEMENT



BEFORE (West-Side, Inlet)



AFTER (West-Side, Inlet)



JOHNSON ROSATI SCHULTZ JOPPICH PC

27555 Executive Drive Suite 250 ~ Farmington Hills, Michigan 48331
Phone: 248.489.4100 | Fax: 248.489.1726

Elizabeth Kudla Saarela
esaarela@jrslaw.com

www.jrslaw.com

December 1, 2017

Aaron Staup, Construction Engineer
CITY OF NOVI
Department of Public Services
Field Services Complex
26300 Lee BeGole Drive
Novi, MI 48375

**Re: *Meadowbrook Road Culvert Replacement – Z-Contractors, Inc.
Closing Documents***

Dear Mr. Staup:

We have received and reviewed closing documents for Meadowbrook Road Culvert Replacement Project:

1. Application for Final Payment
2. Contractor's Sworn Statement
3. Consent of Surety
4. Waivers of Lien

Subject to approval of the Application for Final Payment by appropriate City staff, the closing documents appear to be in order. The original Maintenance Bond amount is adequate based on the final contract price. The General Contractor will be required to provide it is Full Unconditional Waiver of Lien at the time it receives final payment.

Please feel free to contact me with any questions or concerns in regard to this matter.

Aaron Staup, Construction Engineer
December 1, 2017
Page 2

Very truly yours,

JOHNSON, ROSATI, SCHULTZ & JOPPICH, P.C.

A handwritten signature in black ink, appearing to read 'Elizabeth Kudla Saarela', written over the typed name.

Elizabeth Kudla Saarela

Enclosures

C: Cortney Hanson, Clerk
Carl Johnson, Finance Director/Chief Financial Officer
George Melistas, Engineering Senior Manager
Barry Gates, OHM Advisors
Thomas R. Schultz, Esquire



CITY OF NOVI

Balance Due This Payment = \$ 20,998.47

PURCHASE ORDER NO.

95130

26300 Lee BeGole Dr.
Novi, Michigan 48375
Tel: (248) 347-0454
Fax: (248) 735-5659

APPLICATION FOR FINAL PAYMENT

PROJECT: Meadowbrook Culvert Replacement	NOVI PROJECT NO.: 17-3101	PAYMENT NO.: FINAL
OWNER: City of Novi 45175 W. Ten Mile Road Novi, Michigan 48375	ENGINEER: OHM Advisors 34000 Plymouth Road Livonia, Michigan 48150 (734) 522-6711	CONTRACTOR: Z-Contractors, Inc. 50500 Design Lane Shelby Twp., Michigan 48315 (586) 625-8899
CONTRACT AMOUNT	FINAL COMPLETION DATES	DATES OF ESTIMATE
ORIGINAL: \$298,031.07	ORIGINAL: September 15, 2017	FROM: September 15, 2017
REVISED: \$277,570.44	ACTUAL:	TO: October 4, 2017

SECTION 1.

COST OF COMPLETED WORK TO DATE

Item No.	Division 1 - Base Bid GL# 210-211.00-865.027 Description of Item	Unit	CONTRACT ITEMS (Original)			CONTRACT ITEMS (Revised)			THIS PERIOD			TOTAL TO DATE		
			Quantity	Cost/Unit	Total Amt	Quantity	Cost/Unit	Total Amt	Quantity	Amount	%	Quantity	Amount	%
0	Constr. Inspection "Crew Day"	CD	12.00	\$ 640.00	\$ 7,680.00	12.00	\$ 640.00	\$ 7,680.00				12.00	\$ 7,680.00	113%
1	Mobilization, Max 10%	LS	1.00	\$ 30,000.00	\$ 30,000.00	1.00	\$ 30,000.00	\$ 30,000.00				1.00	\$ 30,000.00	100%
2	Clearing	SY	223.00	\$ 12.00	\$ 2,676.00	211.50	\$ 12.00	\$ 2,538.00				211.50	\$ 2,538.00	100%
3	Culv. Rem. 24-inch to 48-inch	EA	2.00	\$ 900.00	\$ 1,800.00	2.00	\$ 900.00	\$ 1,800.00				2.00	\$ 1,800.00	100%
4	Sewer. Rem. 24-inch to 48-inch	LF	8.00	\$ 150.00	\$ 1,200.00	8.00	\$ 150.00	\$ 1,200.00				8.00	\$ 1,200.00	100%
5	Gas Main, Remove	LF	140.00	\$ 8.00	\$ 1,120.00	115.00	\$ 8.00	\$ 920.00				115.00	\$ 920.00	100%
6	Guardrail, Remove	LF	138.00	\$ 3.50	\$ 483.00	152.00	\$ 3.50	\$ 532.00	14.00	\$ 49.00	9%	152.00	\$ 532.00	100%
7	Masonry and Conc Structure, Rem	CY	10.00	\$ 225.00	\$ 2,250.00	10.00	\$ 225.00	\$ 2,250.00				10.00	\$ 2,250.00	100%
8	HMA Surface, Remove	SY	264.00	\$ 7.00	\$ 1,848.00	244.00	\$ 7.00	\$ 1,708.00				244.00	\$ 1,708.00	100%
9	Pavt Mrkg, Thermo, 4", Yellow	LF	300.00	\$ 1.50	\$ 450.00	778.00	\$ 1.50	\$ 1,167.00	478.00	\$ 717.00	61%	778.00	\$ 1,167.00	100%
10	Pavt Mrkg, Thermo, 6", White	LF	300.00	\$ 2.50	\$ 750.00	386.00	\$ 2.50	\$ 965.00	86.00	\$ 215.00	22%	386.00	\$ 965.00	100%
11	Barricade, Type III, H-I, D-S, Furn	EA	16.00	\$ 49.95	\$ 799.20	20.00	\$ 49.95	\$ 999.00	4.00	\$ 199.80	20%	20.00	\$ 999.00	100%
12	Barricade, Type III, H-I, D-S, Oper	EA	16.00	\$ 0.01	\$ 0.16	20.00	\$ 0.01	\$ 0.20	4.00	\$ 0.04	20%	20.00	\$ 0.20	100%
13	Minor Traffic Devices	LS	1.00	\$ 17,676.41	\$ 17,676.41	1.00	\$ 17,676.41	\$ 17,676.41				1.00	\$ 17,676.41	100%
14	Plastic Drum, H-I, Lighted, Furn	EA	50.00	\$ 11.95	\$ 597.50	60.00	\$ 11.95	\$ 717.00	10.00	\$ 119.50	17%	60.00	\$ 717.00	100%
15	Plastic Drum, H-I, Lighted, Oper	EA	50.00	\$ 0.01	\$ 0.50	60.00	\$ 0.01	\$ 0.60	10.00	\$ 0.10	17%	60.00	\$ 0.60	100%
16	Sign, Type B, Temp, Prism, Furn	SF	408.00	\$ 3.50	\$ 1,428.00	496.00	\$ 3.50	\$ 1,736.00	88.00	\$ 308.00	18%	496.00	\$ 1,736.00	100%
17	Sign, Type B, Temp, Prism, Oper	SF	408.00	\$ 0.01	\$ 4.08	496.00	\$ 0.01	\$ 4.96	88.00	\$ 0.88	18%	496.00	\$ 4.96	100%
18	Sign, Type B, Temp, Special, Furn	SF	322.00	\$ 7.00	\$ 2,254.00	120.00	\$ 7.00	\$ 840.00				120.00	\$ 840.00	100%
19	Sign, Type B, Temp, Special, Oper	SF	322.00	\$ 0.01	\$ 3.22	120.00	\$ 0.01	\$ 1.20				120.00	\$ 1.20	100%
20	Subgrade Undercutting, Type II	CY	80.00	\$ 35.00	\$ 2,800.00	0.00	\$ 35.00	\$ -				0.00	\$ -	
21	Backfill, Structure, CIP	CY	606.00	\$ 24.00	\$ 14,544.00	606.00	\$ 24.00	\$ 14,544.00				606.00	\$ 14,544.00	100%
22	Excavation, Foundation	CY	1108.00	\$ 14.00	\$ 15,512.00	1108.00	\$ 14.00	\$ 15,512.00				1108.00	\$ 15,512.00	100%
23	Erosion Control, Silt Fence	LF	400.00	\$ 1.50	\$ 600.00	0.00	\$ 1.50	\$ -				0.00	\$ -	
24	Aggregate Base	TON	242.00	\$ 28.00	\$ 6,776.00	221.59	\$ 28.00	\$ 6,204.52				221.59	\$ 6,204.52	100%
TOTAL THIS SHEET				\$	105,572.07		\$	101,315.89	\$	1,609.32		\$	101,315.89	100%



CITY OF NOVI

26300 Lee BeGole Dr.
Novi, Michigan 48375
Tel: (248) 347-0454
Fax: (248) 735-5659

APPLICATION FOR FINAL PAYMENT

PROJECT: Meadowbrook Culvert Replacement

NOVI PROJECT NO.:

17-3101

PAYMENT NO.:

FINAL

SECTION 1.			COST OF COMPLETED WORK TO DATE												
Item No.	Division 1 - Base Bid Continued GLE# 210-211.00-865.027 Description of Item	Unit	CONTRACT ITEMS (Original)			CONTRACT ITEMS (Revised)			THIS PERIOD			TOTAL TO DATE			
			Quantity	Cost/Unit	Total Amt	Quantity	Cost/Unit	Total Amt	Quantity	Amount	%	Quantity	Amount	%	
25	Shoulder, CI II	TON	38.00	\$ 35.00	\$ 1,330.00	38.00	\$ 35.00	\$ 1,330.00				38.00	\$ 1,330.00	100%	
26	Geogrid	SY	200.00	\$ 5.00	\$ 1,000.00	155.00	\$ 5.00	\$ 775.00				155.00	\$ 775.00	100%	
27	Sewer, CI A, 30-inch, Tr Det A	LF	29.00	\$ 160.00	\$ 4,640.00	30.50	\$ 160.00	\$ 4,880.00	1.50	\$ 240.00	5%	30.50	\$ 4,880.00	100%	
28	Dr Structure Cover, Type B	EA	1.00	\$ 550.00	\$ 550.00	1.00	\$ 550.00	\$ 550.00				1.00	\$ 550.00	100%	
29	Dr Structure, 60-inch Dia.	EA	1.00	\$ 3,000.00	\$ 3,000.00	1.00	\$ 3,000.00	\$ 3,000.00				1.00	\$ 3,000.00	100%	
30	Culv Bedding, Box Culvert	CY	72.00	\$ 55.00	\$ 3,960.00	62.69	\$ 55.00	\$ 3,447.95				62.69	\$ 3,447.95	100%	
31	Culv. Precast Conc Box, 10'x5'	LF	93.00	\$ 720.00	\$ 66,960.00	93.00	\$ 720.00	\$ 66,960.00				93.00	\$ 66,960.00	100%	
32	Precast Wingwalls and Headwalls	LS	1.00	\$ 65,000.00	\$ 65,000.00	1.00	\$ 65,000.00	\$ 65,000.00				1.00	\$ 65,000.00	100%	
33	HMA, 3C	TON	44.00	\$ 136.00	\$ 5,984.00	43.00	\$ 136.00	\$ 5,848.00				43.00	\$ 5,848.00	100%	
34	HMA, 5E1	TON	30.00	\$ 168.00	\$ 5,040.00	30.00	\$ 168.00	\$ 5,040.00				30.00	\$ 5,040.00	100%	
35	Guardrail, Type B	LF	75.00	\$ 20.00	\$ 1,500.00	90.00	\$ 20.00	\$ 1,800.00	15.00	\$ 300.00	17%	90.00	\$ 1,800.00	100%	
36	Guardrail, Backed, Det G2	EA	2.00	\$ 1,950.00	\$ 3,900.00	2.00	\$ 1,950.00	\$ 3,900.00				2.00	\$ 3,900.00	100%	
37	Guardrail Depart Terminal, Type B	EA	2.00	\$ 750.00	\$ 1,500.00	2.00	\$ 750.00	\$ 1,500.00				2.00	\$ 1,500.00	100%	
38	Sign, Type II, Erect, Salvage	EA	2.00	\$ 250.00	\$ 500.00	1.00	\$ 250.00	\$ 250.00	1.00	\$ 250.00	100%	1.00	\$ 250.00	100%	
39	Rip-Rap, Heavy	SY	70.00	\$ 50.00	\$ 3,500.00	118.41	\$ 50.00	\$ 5,920.50	48.41	\$ 2,420.50	41%	118.41	\$ 5,920.50	100%	
40	Restoration	SY	900.00	\$ 3.50	\$ 3,150.00	966.60	\$ 3.50	\$ 3,383.10	66.60	\$ 233.10	7%	966.60	\$ 3,383.10	100%	
41	Audio/Visual Route Survey	LS	1.00	\$ 945.00	\$ 945.00	1.00	\$ 945.00	\$ 945.00	1.00	\$ 945.00	100%	1.00	\$ 945.00	100%	
42	Contingency Allowance	DLR	1.00	\$ 20,000.00	\$ 20,000.00	0.09	\$ 20,000.00	\$ 1,725.00				0.09	\$ 1,725.00	100%	
TOTAL FROM THIS SHEET					\$ 192,459.00		\$ 176,254.55		\$ 4,388.60		\$ 176,254.55				
TOTAL FROM OTHER SHEET					\$ 105,572.07		\$ 101,315.89		\$ 1,609.32		\$ 101,315.89				
SUBTOTAL					\$ 298,031.07		\$ 277,570.44		\$ 5,997.92		\$ 277,570.44	100%			



CITY OF NOVI

PURCHASE ORDER NO.

95130

26300 Lee BeGole Dr.
Novi, Michigan 48375
Tel: (248) 347-0454
Fax: (248) 735-5659

Section 2.

APPLICATION FOR FINAL PAYMENT

PROJECT: Meadowbrook Culvert Replacement **NOVI PROJECT NO.:** 17-3101 **PAYMENT NO.:** FINAL

Original Contract Amount: \$ 298,031.07

Change Orders: \$ (20,460.63)

Adjusted Contract Amount to Date: \$ 277,570.44

Total Cost of Work Performed to Date: \$ 277,570.44

MINUS Retainage: 0% \$ -

MINUS Inspection "Crew Days": To Date 13.50 \$ 960.00
This Pay 0.00

Net Amt. Earned of Contract and Extra Work to Date: \$ 276,610.44

MINUS L.D.'s: # of days over = 0.00 \$ -
\$ amount/day = \$900

Subtotal: \$ 276,610.44

ADD Incentive "Crew Days", if under: \$ -

Subtotal: \$ 276,610.44

MINUS Amount of Previous Payments: \$ 255,710.97

1 \$ 255,710.97
2 \$ -
3 \$ -
4 \$ -
5 \$ -
6 \$ -
7 \$ -
8 \$ -
9 \$ -
10 \$ -

BALANCE DUE THIS PAYMENT: \$ **20,899.47**

CHANGE ORDERS

No.	Date	Amount
1	September 15, 2017	\$ (20,460.63)
2		
3		
4		
5		
6		
7		
8		
9		
10		

TOTAL: \$ (20,460.63)

Inspection "Crew Days" Allowed per Contract:	12.00
Additional "Crew Days" per Change Orders:	0.00
Total Inspection "Crew Days" Allowed:	12.00
Inspection "Crew Days" Used to Date:	13.50
Inspection "Crew Days" Remaining:	-1.50



CITY OF NOVI

26300 Lee BeGole Dr.
Novi, Michigan 48375
Tel: (248) 347-0454
Fax: (248) 735-6659

Section 3.


APPLICATION FOR FINAL PAYMENT

PROJECT: Meadowbrook Culvert Replacement NOVI PROJECT NO.: 17-3101 PAYMENT NO.: FINAL

The undersigned CONTRACTOR certifies that: (1) Any previous progress payments received from OWNER on amount of Work done under the Contract referred to above have been applied to discharge in full all obligations of CONTRACTOR incurred in connection with Work covered by prior Applications for Payment; (2) title to all Work, materials, and equipment incorporated in said Work of otherwise listed in or covered by this Application for Payment will pass to OWNER at time of payment free and clear of all liens, claims, security interest, and encumbrances (except such as are covered by Bond acceptable to OWNER indemnifying OWNER against any such lien, claim security interest, or encumbrance); and (3) all Work covered by this Application for Payment is in accordance with the Contract Documents and not defective as that term is defined in the Contract Documents.

Payment of the above AMOUNT DUE THIS APPLICATION is recommended.


CITY OF NOVI


Digitally signed by Aaron J. Staup
DN: cn=Aaron J. Staup, o=City of Novi, ou=Engineering
Division, email=astaup@cityofnovi.org, c=US
Date: 2017.11.30 13:55:54 -05'00'

Aaron J. Staup, Construction Engineer
Electronic Signature Certification

Jerry Jones Digitally signed by Jerry Jones
Date: 2017.11.14 08:25:18 -05'00'

Z-Contractors, Inc.
CONTRACTOR - Electronic Signature Certification


Digitally signed by George Melistas
DN: cn=George Melistas, o=City of Novi, ou=Engineering
Division, email=gmelistas@cityofnovi.org, c=US
Date: 2017.11.30 15:18:12 -05'00'

George D. Melistas, Engineering Senior Manager
Electronic Signature Certification

Barry Gates Digitally signed by Barry Gates
DN: c=US, E=barry.gates@ohm-advisors.com,
O=OHM Advisors, CN=Barry Gates
Date: 2017.11.29 12:07:26 -05'00'

OHM Advisors
CONSULTANT - Electronic Signature Certification

- All Full Unconditional Waivers of lien have been received from each subcontractor and/or supplier, reviewed and approved by the Consultant. Also, attached to this Final Payment is a copy of the Contractor's Sworn Statement, Consent of Surety, and a new Maintenance and Guarantee Bond (if the amount is greater than the final contract price) or a Maintenance Bond Rider covering the difference between the final contract price and the awarded amount.

Authorization for Additional Services # 1

Project: **Meadowbrook Road Culvert Replacement Construction Services**
Date: 09/18/2017
Purchase Order # 000094962 as amended, Dept. 442.10

Description of Additional Services:

Additional inspection (crew day) effort by OHM Advisors due to Contractor construction timeline and bid amount of crew days by Contractor.

Original scope of work:

- Provide contract administration services per contract
- Provide field inspection (crew day) services per contract

Amount authorized for original scope: \$27,551.22

Proposed scope of work:

- Additional inspection efforts by OHM Advisors due to contractor timeline, based on originally bid crew days by Contractor on bid set drawings.

Proposed budget amount for new scope: \$28,511.22


Based on the revised scope of services, we request authorization for an increase of \$960.00 to the amount authorized under the previous scope of services.

OHM Advisors

Requested by: George A. Tsakoff, Senior Project Manager Date: 09/18/2017

Name and Title George Tsakoff
Digitally signed by George Tsakoff
DN: cn=George Tsakoff, o=City of Novi, ou=Engineering Division, email=gsakoff@cityofnovi.org, c=US
Reason: I am approving this document
Date: 2017.09.18 14:02:51 -0500

CITY OF NOVI

Reviewed by:  Date: _____
Aaron J. Staup, Construction Engineer

Digitally signed by Aaron J. Staup
DN: cn=Aaron J. Staup, o=City of Novi,
ou=Engineering Division,
email=astaup@cityofnovi.org, c=US
Date: 2017.11.30 13:56:33 -05'00'

Approved by:  Date: _____
George D. Melistas, Engineering Senior Manager

Digitally signed by George Melistas
DN: cn=George Melistas, o=City of Novi, ou=Engineering
Division, email=gmelistas@cityofnovi.org, c=US
Date: 2017.11.30 15:19:55 -05'00'

Approved by: _____ Date: _____
Sue Morianti, Purchasing Manager

 **AIA** Document G707™ – 1994

Consent Of Surety to Final Payment

Bond No.: CA 1540033

PROJECT: <i>(Name and address)</i> Meadowbrook Road Culvert Replacement	ARCHITECT'S PROJECT NUMBER: CONTRACT FOR: Construction	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> SURETY: <input checked="" type="checkbox"/> OTHER: <input checked="" type="checkbox"/>
TO OWNER: <i>(Name and address)</i> City of Novi 45175 West Ten Mile Road Novi, MI 48375	CONTRACT DATED: 8/26/2017	

In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the
(Insert name and address of Surety)

Great American Insurance Company
301 E. Fourth Street
Cincinnati, OH 45202

, SURETY,

on bond of
(Insert name and address of Contractor)

Z Contractors, Inc.
50500 Design Lane
Shelby Township, MI 48315

, CONTRACTOR,

hereby approves of the final payment to the Contractor, and agrees that final payment to the Contractor shall not relieve the
Surety of any of its obligations to
(Insert name and address of Owner)

City of Novi
45175 West Ten Mile Road
Novi, MI 48375

, OWNER,

as set forth in said Surety's bond.

IN WITNESS WHEREOF, the Surety has hereunto set its hand on this date: **October 9, 2017**
(Insert in writing the month followed by the numeric date and year.)

Great American Insurance Company


(Surety)


(Signature of authorized representative)

Nicholas Ashburn, Attorney-in-Fact

(Printed name and title)

Attest:
(Seal):



GREAT AMERICAN INSURANCE COMPANY®

Administrative Office: 301 E 4TH STREET • CINCINNATI, OHIO 45202 • 513-369-5000 • FAX 513-723-2740

The number of persons authorized by this power of attorney is not more than SEVEN

No. 0 20903

POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That the GREAT AMERICAN INSURANCE COMPANY, a corporation organized and existing under and by virtue of the laws of the State of Ohio, does hereby nominate, constitute and appoint the person or persons named below, each individually if more than one is named, its true and lawful attorney-in-fact, for it and in its name, place and stand to execute on behalf of the said Company, as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof, provided that the liability of the said Company on any such bond, undertaking or contract of suretyship executed under this authority shall not exceed the limit stated below.

	Name	Address	Limit of Power
NICHOLAS ASHBURN	JASON ROGERS	ALL OF	ALL
PAUL M. HURLEY		TROY, MICHIGAN	\$100,000,000
HOLLY NICHOLS			
ROBERT D. HEUER			
ANNE M. BARICK			
MICHAEL D. LECHNER			

This Power of Attorney revokes all previous powers issued on behalf of the attorney(s)-in-fact named above.

IN WITNESS WHEREOF the GREAT AMERICAN INSURANCE COMPANY has caused these presents to be signed and attested by its appropriate officers and its corporate seal hereunto affixed this 19TH day of MAY 2017

Attest

GREAT AMERICAN INSURANCE COMPANY



Atty L C B
Assistant Secretary

David C. Kitchin
Divisional Senior Vice President

STATE OF OHIO, COUNTY OF HAMILTON - ss:

DAVID C. KITCHIN (877-377-2408)

On this 19TH day of MAY, 2017, before me personally appeared DAVID C. KITCHIN, to me known, being duly sworn, deposes and says that he resides in Cincinnati, Ohio, that he is a Divisional Senior Vice President of the Bond Division of Great American Insurance Company, the Company described in and which executed the above instrument; that he knows the seal of the said Company; that the seal affixed to the said instrument is such corporate seal; that it was so affixed by authority of his office under the By-Laws of said Company, and that he signed his name thereto by like authority.



Susan A. Kohorst
Notary Public, State of Ohio
My Commission Expires 05-18-2020

Susan A Kohorst

This Power of Attorney is granted by authority of the following resolutions adopted by the Board of Directors of Great American Insurance Company by unanimous written consent dated June 9, 2008.

RESOLVED: That the Divisional President, the several Divisional Senior Vice Presidents, Divisional Vice Presidents and Divisional Assistant Vice Presidents, or any one of them, be and hereby is authorized, from time to time, to appoint one or more Attorneys-in-Fact to execute on behalf of the Company, as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof; to prescribe their respective duties and the respective limits of their authority; and to revoke any such appointment at any time.

RESOLVED FURTHER: That the Company seal and the signature of any of the aforesaid officers and any Secretary or Assistant Secretary of the Company may be affixed by facsimile to any power of attorney or certificate of either given for the execution of any bond, undertaking, contract of suretyship, or other written obligation in the nature thereof, such signature and seal when so used being hereby adopted by the Company as the original signature of such officer and the original seal of the Company, to be valid and binding upon the Company with the same force and effect as though manually affixed.

CERTIFICATION

I, STEPHEN C. BERAHA, Assistant Secretary of Great American Insurance Company, do hereby certify that the foregoing Power of Attorney and the Resolutions of the Board of Directors of June 9, 2008 have not been revoked and are now in full force and effect.

Signed and sealed this

9th day of OCTOBER 2017.



Atty L C B
Assistant Secretary

 **AIA** Document G707™ – 1994

Consent Of Surety to Final Payment

Bond No.: CA 1540033

PROJECT: <i>(Name and address)</i> Meadowbrook Road Culvert Replacement	ARCHITECT'S PROJECT NUMBER: CONTRACT FOR: Construction	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> SURETY: <input checked="" type="checkbox"/> OTHER: <input checked="" type="checkbox"/>
TO OWNER: <i>(Name and address)</i> City of Novi 45175 West Ten Mile Road Novi, MI 48375	CONTRACT DATED: 8/26/2017	

In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the
(Insert name and address of Surety)

Great American Insurance Company
301 E. Fourth Street
Cincinnati, OH 45202

, SURETY,

on bond of
(Insert name and address of Contractor)

Z Contractors, Inc.
50500 Design Lane
Shelby Township, MI 48315

, CONTRACTOR,

hereby approves of the final payment to the Contractor, and agrees that final payment to the Contractor shall not relieve the
Surety of any of its obligations to
(Insert name and address of Owner)

City of Novi
45175 West Ten Mile Road
Novi, MI 48375

, OWNER,

as set forth in said Surety's bond.

IN WITNESS WHEREOF, the Surety has hereunto set its hand on this date: **October 9, 2017**
(Insert in writing the month followed by the numeric date and year.)

Great American Insurance Company

(Surety)


(Signature of authorized representative)

Nicholas Ashburn, Attorney-in-Fact

(Printed name and title)

Attest:
(Seal):



GREAT AMERICAN INSURANCE COMPANY®

Administrative Office: 301 E 4TH STREET • CINCINNATI, OHIO 45202 • 513-369-5000 • FAX 513-723-2740

The number of persons authorized by this power of attorney is not more than SEVEN

No. 0 20903

POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That the GREAT AMERICAN INSURANCE COMPANY, a corporation organized and existing under and by virtue of the laws of the State of Ohio, does hereby nominate, constitute and appoint the person or persons named below, each individually if more than one is named, its true and lawful attorney-in-fact, for it and in its name, place and stand to execute on behalf of the said Company, as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof, provided that the liability of the said Company on any such bond, undertaking or contract of suretyship executed under this authority shall not exceed the limit stated below.

	Name	Address	Limit of Power
NICHOLAS ASHBURN	JASON ROGERS	ALL OF	ALL
PAUL M. HURLEY		TROY, MICHIGAN	\$100,000,000
HOLLY NICHOLS			
ROBERT D. HEUER			
ANNE M. BARICK			
MICHAEL D. LECHNER			

This Power of Attorney revokes all previous powers issued on behalf of the attorney(s)-in-fact named above.

IN WITNESS WHEREOF the GREAT AMERICAN INSURANCE COMPANY has caused these presents to be signed and attested by its appropriate officers and its corporate seal hereunto affixed this 19TH day of MAY 2017

Attest

GREAT AMERICAN INSURANCE COMPANY



Atty L C B
Assistant Secretary

David C. Kitchin
Divisional Senior Vice President

STATE OF OHIO, COUNTY OF HAMILTON - ss:

DAVID C. KITCHIN (877-377-2408)

On this 19TH day of MAY, 2017, before me personally appeared DAVID C. KITCHIN, to me known, being duly sworn, deposes and says that he resides in Cincinnati, Ohio, that he is a Divisional Senior Vice President of the Bond Division of Great American Insurance Company, the Company described in and which executed the above instrument; that he knows the seal of the said Company; that the seal affixed to the said instrument is such corporate seal; that it was so affixed by authority of his office under the By-Laws of said Company, and that he signed his name thereto by like authority.



Susan A. Kohorst
Notary Public, State of Ohio
My Commission Expires 05-18-2020

Susan A Kohorst

This Power of Attorney is granted by authority of the following resolutions adopted by the Board of Directors of Great American Insurance Company by unanimous written consent dated June 9, 2008.

RESOLVED: That the Divisional President, the several Divisional Senior Vice Presidents, Divisional Vice Presidents and Divisional Assistant Vice Presidents, or any one of them, be and hereby is authorized, from time to time, to appoint one or more Attorneys-in-Fact to execute on behalf of the Company, as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof; to prescribe their respective duties and the respective limits of their authority; and to revoke any such appointment at any time.

RESOLVED FURTHER: That the Company seal and the signature of any of the aforesaid officers and any Secretary or Assistant Secretary of the Company may be affixed by facsimile to any power of attorney or certificate of either given for the execution of any bond, undertaking, contract of suretyship, or other written obligation in the nature thereof, such signature and seal when so used being hereby adopted by the Company as the original signature of such officer and the original seal of the Company, to be valid and binding upon the Company with the same force and effect as though manually affixed.

CERTIFICATION

I, STEPHEN C. BERHAHA, Assistant Secretary of Great American Insurance Company, do hereby certify that the foregoing Power of Attorney and the Resolutions of the Board of Directors of June 9, 2008 have not been revoked and are now in full force and effect.

Signed and sealed this

9th day of OCTOBER 2017.



Atty L C B
Assistant Secretary



CONTRACTORS SWORN STATEMENT

The general contractor must execute this Sworn Statement. Prior to execution, the general contractor shall on Schedule B of this Sworn Statement list the names of all persons, firms, or corporations engaged by the General Contractor to furnish services, equipment, labor and/or materials in connection with the work performed on the premises including the type of work materials furnished by each.

The examining attorney shall verify that every person or firm listed in Schedule B has properly executed appropriate waivers of lien prior to issuance of any final payments.

STATE OF MICHIGAN

COUNTY OF Macomb

The undersigned, being duly sworn, on oath deposes and says that (s)he is the

Corporate Secretary of the Z-Contractors, Inc.
(Title) (Firm Name)

the contractor employed by the City of Novi to furnish labor and materials for the

Meadowbrook Road Culvert Replacement
(Description of Improvement)

located at: _____

The total amount of the contract is \$277,570.44 of which I have received payment of \$255,710.97 prior to this payment; that the persons, firms, and corporations engaged by the undersigned to have furnished services, equipment, labor and/or materials in the construction or repair of the improvements on the premises; that the dollar amount set opposite each such person, firm, or corporation on account of labor, services, equipment, and/or materials furnished with respect to said premises; that as of this date, all work to be performed with respect to said premises by the undersigned or any suppliers or subcontractors of the undersigned or any persons, firms, or corporations named in the Schedule B of this Sworn Statement, has been fully accepted by the owner and completed according to the plans and specifications.

The undersigned further states that all material (except as disclosed on said Schedule B) has been or will be furnished from his/her own stock and has been paid for in full; that there are no other contracts or subcontracts for said work outstanding, and that there is nothing due or to become due to any person for services, equipment, material, labor, or any other work done or to be done in connections with said work other than the stated on Schedule B. There are no chattel mortgages, personal property leases, conditional sale contracts or any other agreements given are now outstanding as to nay fixtures, equipment, appliances or materials placed upon or installed in or upon the aforementioned premises or improvements thereon. All waivers are true, correct, and genuine and are delivered unconditionally. Furthermore, there is no claim, either legal or equitable; to defeat the validity of said waivers.

SCHEDULE B - CONTRACTORS SWORN STATEMENT

Name of Subcontracting Firm	Type of Labor & Material Furnished	Amount of Contract	Amount Previously Paid to Date	Amount of Current Request	Accumulative Retainage to Date	Balance Due
ACTION TRAFFIC ✓	SUBCONTRACT	\$8,397.18	\$8,397.18	\$0.00	0.0%	\$0.00
FINISHING TOUCH ✓	SUBCONTRACT	\$945.00	\$945.00	\$0.00	0.0%	\$0.00
JAMES P CONTRACTING ✓	SUBCONTRACT	\$11,888.00	\$11,888.00	\$0.00	0.0%	\$0.00
OWEN TREE ✓	SUBCONTRACT	\$2,512.62	\$2,512.62	\$0.00	0.0%	\$0.00
PK CONTRACTING ✓	SUBCONTRACT	\$2,764.08	\$2,764.08	\$0.00	0.0%	\$0.00
PNEUMATIC RESTORATION ✓	SUBCONTRACT	\$11,885.58	\$11,885.58	\$0.00	0.0%	\$0.00
STATE BARRICADES ✓	SUBCONTRACT	\$5,097.46	\$5,097.46	\$0.00	0.0%	\$0.00
SUPERIOR MATERIALS ✓	SUPPLIER	\$461.10	\$461.10	\$0.00	0.0%	\$0.00
HD SUPPLY ✓	SUPPLIER	\$2,200.91	\$2,200.91	\$0.00	0.0%	\$0.00
TKMS ✓	SUPPLIER	\$19,225.65	\$19,225.65	\$0.00	0.0%	\$0.00
CSI GEOTURF ✓	SUPPLIER	\$1,045.35	\$1,045.35	\$0.00	0.0%	\$0.00
LOUS TRANSPORT ✓	SUPPLIER	\$3,700.06	\$3,700.06	\$0.00	0.0%	\$0.00
SAN MARINO EXCAVATING ✓	TRUCKING	\$7,028.00	\$7,028.00	\$0.00	0.0%	\$0.00
HANES GEO ✓	SUPPLIER	\$1,342.43	\$1,342.43	\$0.00	0.0%	\$0.00
HOPPERS TRUCKING ✓	TRUCKING	\$6,301.75	\$6,301.75	\$0.00	0.0%	\$0.00
TOTALS		\$84,795.17	\$84,795.17	\$0.00		\$0.00

RECAPITULATION

Amount of Original Contract: \$298,031.07

Work Completed to Date: \$277,570.44

Plus: Extras to Contract: \$4,802.92

Less: Total Retainage: \$0.00

Total: Contract plus Extras: \$302,833.99

Less: Amount Previously Paid: \$255,710.97

Less: Credits to Contract: \$25,263.55

Less: Amount of this Request: \$20,899.47

Total: Adjusted Contract: \$277,570.44

Total Balance Due: \$960.00

Signed this 14th day of November, 2017

Name: Z Contractors, Inc.
(individual/corporation/partnership)

By: *[Signature]*
Corporate Secretary


Attest: *[Signature]*
Asst. Controller

Subscribed and sworn to before me this 14 day of November, 2017

Notary Public: *[Signature]*

DANA L. YOUMANS
NOTARY PUBLIC - STATE OF MICHIGAN
COUNTY OF MACOMB
My Commission Expires Feb. 01, 2020
Acting in the County of Macomb

NOTARY SEAL



 **AIA** Document G707™ – 1994

Consent Of Surety to Final Payment

Bond No.: CA 1540033

PROJECT: <i>(Name and address)</i> Meadowbrook Road Culvert Replacement	ARCHITECT'S PROJECT NUMBER: CONTRACT FOR: Construction	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> SURETY: <input checked="" type="checkbox"/> OTHER: <input checked="" type="checkbox"/>
TO OWNER: <i>(Name and address)</i> City of Novi 45175 West Ten Mile Road Novi, MI 48375	CONTRACT DATED: 8/26/2017	

In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the
(Insert name and address of Surety)

Great American Insurance Company
301 E. Fourth Street
Cincinnati, OH 45202

, SURETY,

on bond of
(Insert name and address of Contractor)

Z Contractors, Inc.
50500 Design Lane
Shelby Township, MI 48315

, CONTRACTOR,

hereby approves of the final payment to the Contractor, and agrees that final payment to the Contractor shall not relieve the
Surety of any of its obligations to
(Insert name and address of Owner)

City of Novi
45175 West Ten Mile Road
Novi, MI 48375

, OWNER,

as set forth in said Surety's bond.

IN WITNESS WHEREOF, the Surety has hereunto set its hand on this date: **October 9, 2017**
(Insert in writing the month followed by the numeric date and year.)

Great American Insurance Company


(Surety)


(Signature of authorized representative)

Nicholas Ashburn, Attorney-in-Fact

(Printed name and title)

Attest:
(Seal):



GREAT AMERICAN INSURANCE COMPANY®

Administrative Office: 301 E 4TH STREET • CINCINNATI, OHIO 45202 • 513-369-5000 • FAX 513-723-2740

The number of persons authorized by this power of attorney is not more than SEVEN

No. 0 20903

POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That the GREAT AMERICAN INSURANCE COMPANY, a corporation organized and existing under and by virtue of the laws of the State of Ohio, does hereby nominate, constitute and appoint the person or persons named below, each individually if more than one is named, its true and lawful attorney-in-fact, for it and in its name, place and stand to execute on behalf of the said Company, as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof, provided that the liability of the said Company on any such bond, undertaking or contract of suretyship executed under this authority shall not exceed the limit stated below.

Name	Address	Limit of Power
NICHOLAS ASHBURN	ALL OF	ALL
PAUL M. HURLEY	TROY, MICHIGAN	\$100,000,000
HOLLY NICHOLS		
ROBERT D. HEUER		
ANNE M. BARICK		
MICHAEL D. LECHNER		

This Power of Attorney revokes all previous powers issued on behalf of the attorney(s)-in-fact named above.

IN WITNESS WHEREOF the GREAT AMERICAN INSURANCE COMPANY has caused these presents to be signed and attested by its appropriate officers and its corporate seal hereunto affixed this 19TH day of MAY 2017

Attest

GREAT AMERICAN INSURANCE COMPANY



Atty L C B
Assistant Secretary

David C. Kitchin
Divisional Senior Vice President

STATE OF OHIO, COUNTY OF HAMILTON - ss:

DAVID C. KITCHIN (877-377-2408)

On this 19TH day of MAY, 2017, before me personally appeared DAVID C. KITCHIN, to me known, being duly sworn, deposes and says that he resides in Cincinnati, Ohio, that he is a Divisional Senior Vice President of the Bond Division of Great American Insurance Company, the Company described in and which executed the above instrument; that he knows the seal of the said Company; that the seal affixed to the said instrument is such corporate seal; that it was so affixed by authority of his office under the By-Laws of said Company, and that he signed his name thereto by like authority.



Susan A. Kohorst
Notary Public, State of Ohio
My Commission Expires 05-18-2020

Susan A Kohorst

This Power of Attorney is granted by authority of the following resolutions adopted by the Board of Directors of Great American Insurance Company by unanimous written consent dated June 9, 2008.

RESOLVED: That the Divisional President, the several Divisional Senior Vice Presidents, Divisional Vice Presidents and Divisional Assistant Vice Presidents, or any one of them, be and hereby is authorized, from time to time, to appoint one or more Attorneys-in-Fact to execute on behalf of the Company, as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof; to prescribe their respective duties and the respective limits of their authority; and to revoke any such appointment at any time.

RESOLVED FURTHER: That the Company seal and the signature of any of the aforesaid officers and any Secretary or Assistant Secretary of the Company may be affixed by facsimile to any power of attorney or certificate of either given for the execution of any bond, undertaking, contract of suretyship, or other written obligation in the nature thereof, such signature and seal when so used being hereby adopted by the Company as the original signature of such officer and the original seal of the Company, to be valid and binding upon the Company with the same force and effect as though manually affixed.

CERTIFICATION

I, STEPHEN C. BERHAHA, Assistant Secretary of Great American Insurance Company, do hereby certify that the foregoing Power of Attorney and the Resolutions of the Board of Directors of June 9, 2008 have not been revoked and are now in full force and effect.

Signed and sealed this

9th day of OCTOBER 2017.



Atty L C B
Assistant Secretary

 **AIA** Document G707™ – 1994

Consent Of Surety to Final Payment

Bond No.: CA 1540033

PROJECT: <i>(Name and address)</i> Meadowbrook Road Culvert Replacement	ARCHITECT'S PROJECT NUMBER: CONTRACT FOR: Construction	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> SURETY: <input checked="" type="checkbox"/> OTHER: <input checked="" type="checkbox"/>
TO OWNER: <i>(Name and address)</i> City of Novi 45175 West Ten Mile Road Novi, MI 48375	CONTRACT DATED: 8/26/2017	

In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the
(Insert name and address of Surety)

Great American Insurance Company
301 E. Fourth Street
Cincinnati, OH 45202

, SURETY,

on bond of
(Insert name and address of Contractor)

Z Contractors, Inc.
50500 Design Lane
Shelby Township, MI 48315

, CONTRACTOR,

hereby approves of the final payment to the Contractor, and agrees that final payment to the Contractor shall not relieve the
Surety of any of its obligations to
(Insert name and address of Owner)

City of Novi
45175 West Ten Mile Road
Novi, MI 48375

, OWNER,

as set forth in said Surety's bond.

IN WITNESS WHEREOF, the Surety has hereunto set its hand on this date: **October 9, 2017**
(Insert in writing the month followed by the numeric date and year.)

Great American Insurance Company

(Surety)


(Signature of authorized representative)

Nicholas Ashburn, Attorney-in-Fact

(Printed name and title)

Attest:
(Seal):



GREAT AMERICAN INSURANCE COMPANY®

Administrative Office: 301 E 4TH STREET • CINCINNATI, OHIO 45202 • 513-369-5000 • FAX 513-723-2740

The number of persons authorized by this power of attorney is not more than SEVEN

No. 0 20903

POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That the GREAT AMERICAN INSURANCE COMPANY, a corporation organized and existing under and by virtue of the laws of the State of Ohio, does hereby nominate, constitute and appoint the person or persons named below, each individually if more than one is named, its true and lawful attorney-in-fact, for it and in its name, place and stand to execute on behalf of the said Company, as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof, provided that the liability of the said Company on any such bond, undertaking or contract of suretyship executed under this authority shall not exceed the limit stated below.

	Name	Address	Limit of Power
NICHOLAS ASHBURN	JASON ROGERS	ALL OF	ALL
PAUL M. HURLEY		TROY, MICHIGAN	\$100,000,000
HOLLY NICHOLS			
ROBERT D. HEUER			
ANNE M. BARICK			
MICHAEL D. LECHNER			

This Power of Attorney revokes all previous powers issued on behalf of the attorney(s)-in-fact named above.

IN WITNESS WHEREOF the GREAT AMERICAN INSURANCE COMPANY has caused these presents to be signed and attested by its appropriate officers and its corporate seal hereunto affixed this 19TH day of MAY 2017

Attest

GREAT AMERICAN INSURANCE COMPANY



Atty L C B
Assistant Secretary

David C. Kitchin
Divisional Senior Vice President

STATE OF OHIO, COUNTY OF HAMILTON - ss:

DAVID C. KITCHIN (877-377-2408)

On this 19TH day of MAY, 2017, before me personally appeared DAVID C. KITCHIN, to me known, being duly sworn, deposes and says that he resides in Cincinnati, Ohio, that he is a Divisional Senior Vice President of the Bond Division of Great American Insurance Company, the Company described in and which executed the above instrument; that he knows the seal of the said Company; that the seal affixed to the said instrument is such corporate seal; that it was so affixed by authority of his office under the By-Laws of said Company, and that he signed his name thereto by like authority.



Susan A. Kohorst
Notary Public, State of Ohio
My Commission Expires 05-18-2020

Susan A Kohorst

This Power of Attorney is granted by authority of the following resolutions adopted by the Board of Directors of Great American Insurance Company by unanimous written consent dated June 9, 2008.

RESOLVED: That the Divisional President, the several Divisional Senior Vice Presidents, Divisional Vice Presidents and Divisional Assistant Vice Presidents, or any one of them, be and hereby is authorized, from time to time, to appoint one or more Attorneys-in-Fact to execute on behalf of the Company, as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof; to prescribe their respective duties and the respective limits of their authority; and to revoke any such appointment at any time.

RESOLVED FURTHER: That the Company seal and the signature of any of the aforesaid officers and any Secretary or Assistant Secretary of the Company may be affixed by facsimile to any power of attorney or certificate of either given for the execution of any bond, undertaking, contract of suretyship, or other written obligation in the nature thereof, such signature and seal when so used being hereby adopted by the Company as the original signature of such officer and the original seal of the Company, to be valid and binding upon the Company with the same force and effect as though manually affixed.

CERTIFICATION

I, STEPHEN C. BERHAHA, Assistant Secretary of Great American Insurance Company, do hereby certify that the foregoing Power of Attorney and the Resolutions of the Board of Directors of June 9, 2008 have not been revoked and are now in full force and effect.

Signed and sealed this

9th day of OCTOBER 2017.



Atty L C B
Assistant Secretary



CONTRACTORS SWORN STATEMENT

The general contractor must execute this Sworn Statement. Prior to execution, the general contractor shall on Schedule B of this Sworn Statement list the names of all persons, firms, or corporations engaged by the General Contractor to furnish services, equipment, labor and/or materials in connection with the work performed on the premises including the type of work materials furnished by each.

The examining attorney shall verify that every person or firm listed in Schedule B has properly executed appropriate waivers of lien prior to issuance of any final payments.

STATE OF MICHIGAN

COUNTY OF Macomb

The undersigned, being duly sworn, on oath deposes and says that (s)he is the

Corporate Secretary of the Z-Contractors, Inc.
(Title) (Firm Name)

the contractor employed by the City of Novi to furnish labor and materials for the

Meadowbrook Road Culvert Replacement
(Description of Improvement)

located at: _____

The total amount of the contract is \$277,570.44 of which I have received payment of \$255,710.97 prior to this payment; that the persons, firms, and corporations engaged by the undersigned to have furnished services, equipment, labor and/or materials in the construction or repair of the improvements on the premises; that the dollar amount set opposite each such person, firm, or corporation on account of labor, services, equipment, and/or materials furnished with respect to said premises; that as of this date, all work to be performed with respect to said premises by the undersigned or any suppliers or subcontractors of the undersigned or any persons, firms, or corporations named in the Schedule B of this Sworn Statement, has been fully accepted by the owner and completed according to the plans and specifications.

The undersigned further states that all material (except as disclosed on said Schedule B) has been or will be furnished from his/her own stock and has been paid for in full; that there are no other contracts or subcontracts for said work outstanding, and that there is nothing due or to become due to any person for services, equipment, material, labor, or any other work done or to be done in connections with said work other than the stated on Schedule B. There are no chattel mortgages, personal property leases, conditional sale contracts or any other agreements given are now outstanding as to nay fixtures, equipment, appliances or materials placed upon or installed in or upon the aforementioned premises or improvements thereon. All waivers are true, correct, and genuine and are delivered unconditionally. Furthermore, there is no claim, either legal or equitable; to defeat the validity of said waivers.

SCHEDULE B - CONTRACTORS SWORN STATEMENT

Name of Subcontracting Firm	Type of Labor & Material Furnished	Amount of Contract	Amount Previously Paid to Date	Amount of Current Request	Accumulative Retainage to Date	Balance Due
ACTION TRAFFIC ✓	SUBCONTRACT	\$8,397.18	\$8,397.18	\$0.00	0.0%	\$0.00
FINISHING TOUCH ✓	SUBCONTRACT	\$945.00	\$945.00	\$0.00	0.0%	\$0.00
JAMES P CONTRACTING ✓	SUBCONTRACT	\$11,888.00	\$11,888.00	\$0.00	0.0%	\$0.00
OWEN TREE ✓	SUBCONTRACT	\$2,512.62	\$2,512.62	\$0.00	0.0%	\$0.00
PK CONTRACTING ✓	SUBCONTRACT	\$2,764.08	\$2,764.08	\$0.00	0.0%	\$0.00
PNEUMATIC RESTORATION ✓	SUBCONTRACT	\$11,885.58	\$11,885.58	\$0.00	0.0%	\$0.00
STATE BARRICADES ✓	SUBCONTRACT	\$5,097.46	\$5,097.46	\$0.00	0.0%	\$0.00
SUPERIOR MATERIALS ✓	SUPPLIER	\$461.10	\$461.10	\$0.00	0.0%	\$0.00
HD SUPPLY ✓	SUPPLIER	\$2,200.91	\$2,200.91	\$0.00	0.0%	\$0.00
TKMS ✓	SUPPLIER	\$19,225.65	\$19,225.65	\$0.00	0.0%	\$0.00
CSI GEOTURF ✓	SUPPLIER	\$1,045.35	\$1,045.35	\$0.00	0.0%	\$0.00
LOUS TRANSPORT ✓	SUPPLIER	\$3,700.06	\$3,700.06	\$0.00	0.0%	\$0.00
SAN MARINO EXCAVATING ✓	TRUCKING	\$7,028.00	\$7,028.00	\$0.00	0.0%	\$0.00
HANES GEO ✓	SUPPLIER	\$1,342.43	\$1,342.43	\$0.00	0.0%	\$0.00
HOPPERS TRUCKING ✓	TRUCKING	\$6,301.75	\$6,301.75	\$0.00	0.0%	\$0.00
TOTALS		\$84,795.17	\$84,795.17	\$0.00		\$0.00

RECAPITULATION

Amount of Original Contract: \$298,031.07

Plus: Extras to Contract: \$4,802.92

Total: Contract plus Extras: \$302,833.99

Less: Credits to Contract: \$25,263.55

Total: Adjusted Contract: \$277,570.44

Work Completed to Date: \$277,570.44

Less: Total Retainage: \$0.00

Less: Amount Previously Paid: \$255,710.97

Less: Amount of this Request: \$20,899.47

Total Balance Due: \$960.00

Signed this 14th day of November, 2017

Name: Z Contractors, Inc.
(individual/corporation/partnership)

By: [Signature]
Corporate Secretary


Attest: [Signature]
Asst. Controller

Subscribed and sworn to before me this 14 day of November, 2017

Notary Public: [Signature]

DANA L. YOUMANS
NOTARY PUBLIC - STATE OF MICHIGAN
COUNTY OF MACOMB
My Commission Expires Feb. 01, 2020
Acting in the County of Macomb

NOTARY SEAL



17101
f

FULL UNCONDITIONAL WAIVER OF LIEN

JOB NO. - 201715

To All Whom It May Concern:

WHEREAS, The undersigned has been employed by Z CONTRACTORS INC to furnish labor and materials for service work, under contract 0163-16-0060 for the improvement

of the premises described as MEADOWBROOK RD. CULVERT

in the City (Village) of NOVI, County of OAKLAND, State of MI of which CITY OF NOVI is the owner.

NOW, THEREFORE, ON THIS DAY 11/15/2017, the undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said above described premises, and the improvements thereon, and on the monies or other considerations due or to become due from the owner, on account of labor, services, material, fixtures, apparatus or machinery heretofore or which may hereafter be furnished by the undersigned to or for the above-described premises by virtue of said contract.

ACTION TRAFFIC MAINTENANCE INC

(Name of sole ownership, corporation or partnership)



(Signature)

Thomas Peake

(Print Name)

Director of Operations

(Title)

5182 S Saginaw Rd

(Address)

Flint, MI 48907

(City, State, Zip Code)

810 695 7514

(Phone Number)

11/27/2017

(Date Signed)

ACTION TRAFFIC MAINTENANCE INC

17101
f

FULL UNCONDITIONAL WAIVER OF LIEN

JOB NO. - 201715

To All Whom It May Concern:

WHEREAS, The undersigned has been employed by Z CONTRACTORS INC to furnish labor and materials for service work, under contract 0163-16-0060 for the improvement

of the premises described as MEADOWBROOK RD. CULVERT

in the City (Village) of NOVI, County of OAKLAND, State of MI of which CITY OF NOVI is the owner.

NOW, THEREFORE, ON THIS DAY 11/15/2017, the undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said above described premises, and the improvements thereon, and on the monies or other considerations due or to become due from the owner, on account of labor, services, material, fixtures, apparatus or machinery heretofore or which may hereafter be furnished by the undersigned to or for the above-described premises by virtue of said contract.

ACTION TRAFFIC MAINTENANCE INC

(Name of sole ownership, corporation or partnership)



(Signature)

Thomas Peake

(Print Name)

Director of Operations

(Title)

5182 S Saginaw Rd

(Address)

Flint, MI 48907

(City, State, Zip Code)

810 695 7514

(Phone Number)

11/27/2017

(Date Signed)

ACTION TRAFFIC MAINTENANCE INC

17158

FULL UNCONDITIONAL WAIVER OF LIEN

JOB NO. - 201715

To All Whom It May Concern:

WHEREAS, The undersigned has been employed by Z CONTRACTORS INC to furnish labor and materials for service work, under contract 0183-18-0080 for the improvement of the premises described as MEADOWBROOK RD. CULVERT

In the City (Village) of NOVI, County of OAKLAND, State of MI of which CITY OF NOVI is the owner.

NOW, THEREFORE, ON THIS DAY 11/15/2017, the undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said above described premises, and the improvements thereon, and on the monies or other considerations due or to become due from the owner, on account of labor, services, material, fixtures, apparatus or machinery heretofore or which may hereafter be furnished by the undersigned to or for the above-described premises by virtue of said contract.

Thank you! 

FINISHING TOUCH PHOTO&VIDEO

(Name of sole ownership, corporation or partnership)

C. Hurley

(Signature)

C Hurley

(Print Name)

Officer

(Title)

FINISHING TOUCH PHOTO & VIDEO
25095 25 MILE RD.
CHESTERFIELD, MI 48061
(566) 748-9510

(Phone Number)

11/17

(Date Signed)

FULL UNCONDITIONAL WAIVER OF LIEN

JOB NO. - 201715

To All Whom It May Concern:

WHEREAS, The undersigned has been employed by Z CONTRACTORS INC to furnish labor and materials for service work, under contract 0163-16-0060 for the improvement of the premises described as MEADOWBROOK RD. CULVERT

In the City (Village) of NOVI, County of OAKLAND, State of MI of which CITY OF NOVI is the owner.

NOW, THEREFORE, ON THIS DAY 10/25/2017, the undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said above described premises, and the improvements thereon, and on the monies or other considerations due or to become due from the owner, on account of labor, services, material, fixtures, apparatus or machinery heretofore or which may hereafter be furnished by the undersigned to or for the above-described premises by virtue of said contract.

JAMES P CONTRACTING INC.

(Name of sole ownership, corporation or partnership)

Chak Fleming
(Signature)

Chak Fleming
(Print Name)

Agent
(Title)

6722 Van Dyke
(Address)

Washington Twp, MI 48095
(City, State, Zip Code)

586-752-5605
(Phone Number)

11-28-17
(Date Signed)

JAMES P CONTRACTING INC.

FULL UNCONDITIONAL WAIVER OF LIEN

JOB NO. - 201715

To All Whom It May Concern:

WHEREAS, The undersigned has been employed by Z CONTRACTORS INC to furnish labor and materials for service work, under contract 0163-16-0060 for the improvement of the premises described as MEADOWBROOK RD. CULVERT in the City (Village) of NOVI, County of OAKLAND, State of MI of which CITY OF NOVI is the owner.

NOW, THEREFORE, ON THIS DAY 10/25/2017, the undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said above described premises, and the Improvements thereon, and on the monies or other considerations due or to become due from the owner, on account of labor, services, material, fixtures, apparatus or machinery heretofore or which may hereafter be furnished by the undersigned to or for the above-described premises by virtue of said contract.

OWEN TREE SERVICE INC.

(Name of sole ownership, corporation or partnership)

Randy J Owen (Signature)

Randy J Owen (Print Name)

President (Title)

225 N Lakeland Rd (Address)

Attica, MI 48412 (City, State, Zip Code)

810-724-1665 (Phone Number)

11/7/17

date signed

OWEN TREE SERVICE INC.

FULL UNCONDITIONAL WAIVER OF LIEN

JOB NO. - 201715

To All Whom It May Concern:

WHEREAS, The undersigned has been employed by Z CONTRACTORS INC to furnish labor and materials for service work, under contract 0163-16-0060 for the improvement of the premises described as MEADOWBROOK RD, CULVERT in the City (Village) of NOVI, County of OAKLAND, State of MI of which CITY OF NOVI is the owner.

NOW, THEREFORE, ON THIS DAY 11/15/2017, the undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said above described premises, and the Improvements thereon, and on the monies or other considerations due or to become due from the owner, on account of labor, services, material, fixtures, apparatus or machinery heretofore or which may hereafter be furnished by the undersigned to or for the above-described premises by virtue of said contract.

PK CONTRACTING INC.

(Name of sole ownership, corporation or partnership)

Nicole Gray

(Signature)

Nicole Gray, Agent

(Print Name)

(Title)

1905 Barrett

(Address)

Troy MI 48084

(City, State, Zip Code)

248-362-2130

(Phone Number)

11/15/17

(Date Signed)

PK CONTRACTING INC.

FULL UNCONDITIONAL WAIVER OF LIEN

JOB NO. - 201715

To All Whom It May Concern:

WHEREAS, The undersigned has been employed by Z CONTRACTORS INC to furnish labor and materials for service work, under contract 0163-16-0060 for the improvement of the premises described as MEADOWBROOK RD. CULVERT

In the City (Village) of NOVI County of OAKLAND State of MI of which CITY OF NOVI is the owner.

NOW, THEREFORE, ON THIS DAY 11/17/2017, the undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said above described premises, and the improvements thereon, and on the monies or other considerations due or to become due from the owner, on account of labor, services, material, fixtures, apparatus or machinery heretofore or which may hereafter be furnished by the undersigned to or for the above-described premises by virtue of said contract.

PNEUMATIC RESTORATION INC.

(Name of sole ownership, corporation or partnership)



(Signature)

CLARK JENTER

(Print Name)

GENERAL MANAGER

(Title)

1117 POPLAR ST.

(Address)

FENTON, MI 48430

(City, State, Zip Code)

810.629.5663

(Phone Number)

11/20/17

(Date Signed)

PNEUMATIC RESTORATION INC.

FULL UNCONDITIONAL WAIVER OF LIEN

JOB NO. - 201715

To All Whom It May Concern:

WHEREAS, The undersigned has been employed by Z CONTRACTORS INC to furnish labor and materials for service work, under contract 0163-16-0060 for the improvement of the premises described as MEADOWBROOK RD. CULVERT in the City (Village) of NOVI, County of OAKLAND, State of MI of which CITY OF NOVI is the owner.

NOW, THEREFORE, ON THIS DAY 11/16/2017, the undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said above described premises, and the improvements thereon, and on the monies or other considerations due or to become due from the owner, on account of labor, services, material, fixtures, apparatus or machinery heretofore or which may hereafter be furnished by the undersigned to or for the above-described premises by virtue of said contract.

STATE BARRICADES

(Name of sole ownership, corporation or partnership)

Vanessa Hadley

(Signature)

Vanessa Hadley

(Print Name)

Secretary

(Title)

STATE BARRICADES, INC.

24806 INDUSTRIAL HWY.
WARREN, MI 48089

(Address)

(City, State, Zip Code)

58075708080

(Phone Number)

11-20-17

(Date Signed)

STATE BARRICADES

FULL UNCONDITIONAL WAIVER OF LIEN

JOB NO. - 201715

To All Whom It May Concern:

WHEREAS, The undersigned has been employed by Z CONTRACTORS INC to furnish labor and materials for service work, under contract 0163-16-0060 for the Improvement of the premises described as MEADOWBROOK RD. CULVERT

In the City (Village) of NOVI, County of OAKLAND, State of MI of which CITY OF NOVI is the owner.

NOW, THEREFORE, ON THIS DAY 9/15/2017, the undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said above described premises, and the improvements thereon, and on the monies or other considerations due or to become due from the owner, on account of labor, services, material, fixtures, apparatus or machinery heretofore or which may hereafter be furnished by the undersigned to or for the above-described premises by virtue of said contract.

SUPERIOR MATERIALS LLC

(Name of sole ownership, corporation or partnership)

Theresa Russell
(Signature)

Theresa Russell
(Print Name)

AGENT
(Title)

PO Box 2900
(Address)

FARMINGTON HILLS, MI 48333
(City, State, Zip Code)

(248) 788-8000
(Phone Number)

11/14/17
(Date Signed)

SUPERIOR MATERIALS LLC

FULL UNCONDITIONAL WAIVER OF LIEN

JOB NO. - 201715

To All Whom It May Concern:

WHEREAS, The undersigned has been employed by Z CONTRACTORS INC to furnish labor and materials for service work, under contract 0163-16-0060 for the improvement of the premises described as MEADOWBROOK RD. CULVERT in the City (Village) of NOVI, County of OAKLAND, State of MI of which CITY OF NOVI is the owner.

NOW, THEREFORE, ON THIS DAY 9/11/2017, the undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said above described premises, and the improvements thereon, and on the monies or other considerations due or to become due from the owner, on account of labor, services, material, fixtures, apparatus or machinery heretofore or which may hereafter be furnished by the undersigned to or for the above-described premises by virtue of said contract.

HD SUPPLY WATERWORKS LTD.

(Name of sole ownership, corporation or partnership)

Kathy Anderson

(Signature)

KATHY ANDERSON

(Print Name)

Credit Manager

(Title)

P.O. Box 28330

(Address)

St Louis MO 63146

(City, State, Zip Code)

800-893-9150 x201

(Phone Number)

11-14-17

(Date Signed)

HD SUPPLY WATERWORKS LTD.

FULL UNCONDITIONAL WAIVER OF LIEN

JOB NO. - 201715

To All Whom It May Concern:

WHEREAS, The undersigned has been employed by Z CONTRACTORS INC to furnish labor and materials for service work, under contract 0163-16-0060 for the improvement of the premises described as MEADOWBROOK RD. CULVERT in the City (Village) of NOVI, County of OAKLAND, State of MI of which CITY OF NOVI is the owner.

NOW, THEREFORE, ON THIS DAY 9/15/2017, the undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said above described premises, and the improvements thereon, and on the monies or other considerations due or to become due from the owner, on account of labor, services, material, fixtures, apparatus or machinery heretofore or which may hereafter be furnished by the undersigned to or for the above-described premises by virtue of said contract.

TKMS

(Name of sole ownership, corporation or partnership)
Jewel Halman
(Signature)
Jewel Halman
(Print Name)
CREDIT Manager
(Title)
1780 E. Highwood
(Address)
Pontiac MI 48340
(City, State, Zip Code)
248-334-4570
(Phone Number)
11/14/17
(Date Signed)

FULL UNCONDITIONAL WAIVER OF LIEN

JOB NO. - 201715

To All Whom It May Concern:

WHEREAS, The undersigned has been employed by Z CONTRACTORS INC to furnish labor and materials for service work, under contract 0163-16-0060 for the Improvement of the premises described as MEADOWBROOK RD. CULVERT

In the City (Village) of NOVI, County of OAKLAND, State of MI of which CITY OF NOVI is the owner.

NOW, THEREFORE, ON THIS DAY 9/11/2017, the undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said above described premises, and the improvements thereon, and on the monies or other considerations due or to become due from the owner, on account of labor, services, material, fixtures, apparatus or machinery heretofore or which may hereafter be furnished by the undersigned to or for the above-described premises by virtue of said contract.

CSI GEOTURF INC.

(Name of sole ownership, corporation or partnership)

[Handwritten Signature]

(Signature)

TOM ROBINSON

(Print Name)

CEO

(Title)

PO BOX 1108

(Address)

HIGHLAND MI 48357

(City, State, Zip Code)

248-887-6707

(Phone Number)

11/15/17

(Date Signed)

CSI GEOTURF INC.

FULL UNCONDITIONAL WAIVER OF LIEN

JOB NO. - 201715

To All Whom It May Concern:

WHEREAS, The undersigned has been employed by Z CONTRACTORS INC to furnish labor and materials for service work, under contract 0163-16-0060 for the improvement

of the premises described as MEADOWBROOK RD. CULVERT

in the City (Village) of NOVI , County of OAKLAND , State of Mi of which CITY OF NOVI is the owner.

NOW, THEREFORE, ON THIS DAY 9/29/2017 , the undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said above described premises, and the improvements thereon, and on the monies or other considerations due or to become due from the owner, on account of labor, services, material, fixtures, apparatus or machinery heretofore or which may hereafter be furnished by the undersigned to or for the above-described premises by virtue of said contract.

LOU'S TRANSPORT INC.

(Name of sole ownership, corporation or partnership)
Jewel Hulihan
(Signature)
Jewel Hulihan
(Print Name)
Credit Manager
(Title)
1780 E. Highwood
(Address)
Pontiac MI 48340
(City, State, Zip Code)
248-334-4570
(Phone Number)
11/14/17
(Date Signed)

LOU'S TRANSPORT INC.

FULL UNCONDITIONAL WAIVER OF LIEN

JOB NO. - 201715

To All Whom It May Concern:

WHEREAS, The undersigned has been employed by Z CONTRACTORS INC to furnish labor and materials for service work, under contract 0163-16-0060 for the improvement of the premises described as MEADOWBROOK RD. CULVERT

In the City (Village) of NOVI, County of OAKLAND, State of MI of which CITY OF NOVI is the owner.

NOW, THEREFORE, ON THIS DAY 9/15/2017, the undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said above described premises, and the Improvements thereon, and on the monies or other considerations due or to become due from the owner, on account of labor, services, material, fixtures, apparatus or machinery heretofore or which may hereafter be furnished by the undersigned to or for the above-described premises by virtue of said contract.

SAN MARINO EXCAVATING INC.

(Name of sole ownership, corporation or partnership)

[Handwritten Signature]

(Signature)

Maria Riccardi

(Print Name)

O.M.

(Title)

5550 Witherell Way

(Address)

Hazel MI 48843

(City, State, Zip Code)

517-518-8890

(Phone Number)

11.14.17

(Date Signed)

SAN MARINO EXCAVATING INC.

FULL UNCONDITIONAL WAIVER OF LIEN

JOB NO. - 201715

To All Whom It May Concern:

WHEREAS, The undersigned has been employed by Z CONTRACTORS INC to furnish labor and materials for service work, under contract 0163-16-0060 for the improvement of the premises described as MEADOWBROOK RD. CULVERT in the City (Village) of NOVI, County of OAKLAND, State of MI of which CITY OF NOVI is the owner.

NOW, THEREFORE, ON THIS DAY 9/11/2017, the undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said above described premises, and the improvements thereon, and on the monies or other considerations due or to become due from the owner, on account of labor, services, material, fixtures, apparatus or machinery heretofore or which may hereafter be furnished by the undersigned to or for the above-described premises by virtue of said contract.

This waiver is specific only to the amount of goods shipped on the following Hanes Geo invoice(s):

Invoice #	Date	Amount
64-487048	8/28/2017	\$58.99
64-485395	8/23/2017	\$1,071.13
64-483498	8/14/2017	\$214.31

HANES GEO COMPONENTS

(Name of sole ownership, corporation or partnership)

(Signature)

Kris Carswell

(Print Name)

Division Controller

(Title)

500 North McLin Creek Road

(Address)

Conover, NC 28613

(City, State, Zip Code)

828/466-8347

(Phone Number)

November 14, 2017

(Date Signed)

HANES GEO COMPONENTS L&P FINANCIAL SERVICE



FULL UNCONDITIONAL WAIVER OF LIEN

JOB NO. - 201715

To All Whom It May Concern:

WHEREAS, The undersigned has been employed by Z CONTRACTORS INC to furnish labor and materials for service work, under contract 0163-16-0060 for the improvement of the premises described as MEADOWBROOK RD. CULVERT

In the City (Village) of NOVI, County of OAKLAND, State of MI of which CITY OF NOVI is the owner.

NOW, THEREFORE, ON THIS DAY 9/1/2017, the undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said above described premises, and the improvements thereon, and on the monies or other considerations due or to become due from the owner, on account of labor, services, material, fixtures, apparatus or machinery heretofore or which may hereafter be furnished by the undersigned to or for the above-described premises by virtue of said contract.

HOPPERS TRUCKING INC.

(Name of sole ownership, corporation or partnership)

[Handwritten signature]

(Signature)

MINE REID

(Print Name)

V. F

(Title)

22460 Meadow Brook

(Address)

Taylor MI 48180

(City, State, Zip Code)

(313) 574-7246

(Phone Number)

11-14-17

(Date Signed)

HOPPERS TRUCKING INC.