


Nine Mile Sanitary Sewer

Project Update



March
22

The project is substantially complete, meaning the sanitary sewer pipe is installed, tested, approved, and in use! Restoration work is underway and will continue over the next few months.



Nine Mile Sanitary Sewer

It's been about a month since our last communication and we have a couple updates we would like to share as spring is finally here.

The sanitary sewer pipe has been installed, tested, and approved. Additionally, all the individual grinder pumps have been tied in, and the old force main has been abandoned.

Restoration work is underway and will continue over the next few months during more favorable weather.

Garfield Lake & Dewatering Update

The contractor may begin removing the eastern portion of the dewatering pipe soon. The remainder of the dewatering system is being left in place while we continue to monitor the Garfield Lake level. The culvert across Garfield Road may also be left in place for a while until we believe the water level has stabilized.

The City has also agreed to cover the cost of the Garfield Lake treatment for the season (weed and algae control, an aquatic stabilizer, and muck treatment).

According to the most recent piezometer measurements (the shafts installed to monitor ground water levels), the ground water levels have risen an average of 2.7 feet in the past month since the dewatering pumps were turned off on Feb. 22. We are going to continue to monitor these levels and hope to see the continued recovery of the groundwater levels.



Contact Us

Ben Croy, City Engineer
bcroy@cityofnovi.org
248.735.5635

Community Relations
communityrelations@cityofnovi.org

248.735.5628



City of Novi | 45175 Ten Mile Road, Novi, MI 48375